

New Forest
2010/11 Capital Programme Maintenance and Special Maintenance Schemes

Special Maintenance Programme

Location	Ward	Brief Details	Status
Romsey Road, Ower	Bramshaw, Copythorne North and Minstead	Footway Reconstruction	In Progress
A338 Salisbury Road, Ellingham	Forest North West	Ditching and hedge cutting	Completed
A35 High Street, Lyndhurst	Lyndhurst	Carriageway Resurfacing	April/May 2011
A337 Lymington Road, New Milton	Milton & Becton	Carriageway Resurfacing	Completed
Various	Various	Tactile Crossings	Q1 – Q4
Various	Various	Forest Fencing	Q1 – Q4
Various	Various	Cattle Grids	Q1 – Q4
Various	Various	Finger Posts	Q1 – Q4
Pound Lane, Burley	Bransgore & Burley	Footway Reconstruction	Completed
Wingate Road, Totton	Totton West	Footway Reconstruction	Completed

Special Maintenance Programme (Continued)

Copse Close, Rushington	Totton South	Footway Reconstruction	Completed
Hartsgrove Avenue, Blackfield	Fawley, Blackfield & Langley	Footway Reconstruction	Completed
Harewood Green, Keyhaven	Milford	Footway Reconstruction	Completed
Moyles Court Ford, Ellingham	Forest North West	Ford Reconstruction	Completed
Lilac Close, Ringwood	Ringwood North	Footway Reconstruction	Completed
Thatchers Lane, Bransgore	Ringwood East & Sopley	Drainage	Completed
Beaulieu Road, Bull Hill	Boldre & Sway	Haunching	Completed
Trotts Lane, Marchwood	Marchwood	Haunching	Completed
Long Lane, Marchwood	Marchwood	Footway & Kerbing	Completed
Rosebery Avenue, Hythe	Furzedown & Hardley	Footway Reconstruction	Completed
Pikes Hill Avenue, Lyndhurst	Lyndhurst	Footway Reconstruction	April 2011
Nutsey Avenue, Calmore	Totton East	Drainage	April 2011
Shakespeare Drive, Totton	Totton East	Footway Reconstruction	Completed
Stanley Road, Totton	Totton East	Footway Reconstruction	Completed

Special Maintenance Programme (Continued)

Royden Lane, Pilley	Boldre & Sway	Drainage	Completed
Longstock Crescent, Totton	Totton Central	Footways & Kerbing	Completed
Hilary Close, Lyndhurst	Lyndhurst	Footway Resurfacing	March 2011
Vaggs Lane, New Milton	Boldre & Sway	Carriageway Resurfacing	Completed
Milford Road, Barton on Sea	Boldre & Sway	Carriageway Resurfacing	Completed
Beaulieu Road, Bull Hill	Boldre & Sway	Carriageway Resurfacing	Completed
Trotts Lane, Marchwood	Marchwood	Carriageway Resurfacing	Completed
Marine Drive, Barton on Sea	Barton	Carriageway Resurfacing	Completed
Mount Avenue, New Milton	Milton	Carriageway Resurfacing	Completed
Lymington Road, Walhampton	Boldre & Sway	Carriageway Resurfacing	Completed
Staplewood Lane, Marchwood	Marchwood	Carriageway Resurfacing	Completed
Tavells Lane, Marchwood	Marchwood	Carriageway Resurfacing	Completed
Christchurch Road, Ringwood	Ringwood South	Carriageway Resurfacing	Completed

Special Maintenance Programme (Continued)

West Street, Hythe	Dibden & Hythe East	Carriageway Resurfacing	Completed
Crockford Bridge, Norleywood	Boldre & Sway	Carriageway Resurfacing	Completed
Downton Lane, Downton	Milford	Carriageway Resurfacing	Completed
Sea Road, Milford on Sea	Milford	Carriageway Resurfacing	Completed
Gore Road, New Milton	Milton	Carriageway Resurfacing	Completed
Beaulieu Road, Dibden Purlieu	Butts Ash & Dibden Purlieu	Carriageway Resurfacing	Completed
Long Lane, Marchwood	Marchwood	Carriageway Resurfacing	Completed
Palace Lane, Beaulieu	Brockenhurst & Forest South East	Carriageway Resurfacing	Completed
Lavender Road, Hordle	Hordle	Carriageway Resurfacing	Completed
Sowley Lane, Beaulieu	Brockenhurst & Forest South East	Carriageway Resurfacing	Completed
The Glade, Langley	Fawley, Blackfield & Langley	Carriageway Resurfacing	Completed
Deerleap Lane, Colbury	Brockenhurst & Forest South East	Carriageway Resurfacing	Completed
Church Lane, Pilley	Boldre & Sway	Carriageway Resurfacing	Completed

ITEM 5
Table 1

Special Maintenance Programme - Deferred schemes

Location	Ward	Brief Details	Status
A35 Totton Bypass, Totton	Totton South	Footway / Cycleway Reconstruction	Deferred – under review not yet reprogrammed
A36 Commercial Road, Totton	Totton East	Drainage	Deferred to Resilience programme 2011/12 Q1/2
Aspen Place, New Milton	Milton	Footway Reconstruction	Deferred to Resilience programme 2011/12 Q3/4
Southampton Road, Hythe	Hythe West & Langdown	Footway Reconstruction	Cancelled (Combined with cycleway scheme)
Kinross Perimeter, Rushington	Totton South	Footway Reconstruction	Deferred - under review - not yet reprogrammed
Normandy Way, Fordingbridge	Fordingbridge	Drainage	Deferred - under review - not yet reprogrammed
Hatchet Close, Hale	Downlands & Forest	Footway Reconstruction	Deferred to Resilience programme 2011/12 Q2
Whitewater Rise, Dibden Purlieu	Butts Ash & Dibden Purlieu	Footway Reconstruction	Deferred to Resilience programme 2011/12 Q2
Crow Hill, Crow	Ringwood East & Sopley	Drainage	Deferred to Resilience programme 2011/12 Q1/2

Special Maintenance Programme - Deferred schemes (Continued)

Kings Close, Lyndhurst	Lyndhurst	Footway Reconstruction	Deleted – Surface dressed in 2010/11
Whitefield Road, New Milton	Milton	Carriageway Resurfacing	Deferred to Resilience programme 2011/12 Q3
A337 Milford Road, Pennington	Pennington	Carriageway Resurfacing	Deferred to Resilience programme 2011/12 Q3
Wattons Ford Lane	Ringwood South	Drainage	Deferred to Resilience programme 2011/12 Q1/2
Ringwood Road, Totton	Totton Central	Drainage	Deferred - under review - not yet reprogrammed

Main Road Surface Dressing

Road Name	Ward	Brief Details	Timing
B3055 Mill Lane, Brockenhurst	Brockenhurst & Forest South East	Carriageway Surface Dressing	Completed
A35 Bournemouth Road, Lyndhurst	Lyndhurst	Carriageway Surface Dressing	Completed
A35 Southampton Road, Lyndhurst	Brockenhurst & Forest South East	Carriageway Surface Dressing	Completed
B3056 Palace Lane, Beaulieu	Brockenhurst & Forest South East	Carriageway Surface Dressing	Completed
B3054 Hatchet Lane, Beaulieu	Brockenhurst & Forest South East	Carriageway Surface Dressing	Completed
B3080 Forest Road, Hale	Downlands & Forest	Carriageway Surface Dressing	Completed
B3078 Roger Penny Way, Brook	Bramshaw, Copythorne North & Minstead	Carriageway Surface Dressing	Completed
B3079 No Name, Brook	Bramshaw, Copythorne North & Minstead	Carriageway Surface Dressing	Completed
B3055 Beckley Road, Beckley	Bransgore & Beckley	Carriageway Surface Dressing	Completed
B3058 Milford Road, Barton on Sea	Becton	Carriageway Surface Dressing	Completed
A338 Salisbury Road, Burgate	Downlands & Forest	Carriageway Surface Dressing	Completed
A338 Salisbury Road, Ibsley	Forest North West	Carriageway Surface Dressing	Completed

Minor Road Surface Dressing

Road Name	Ward	Brief Details	Timing
Longslade Road, Setley Plain	Boldre & Sway	Carriageway Surface Dressing	Completed
Kings Ride, Langley	Fawley, Blackfield & Langley	Carriageway Surface Dressing	Completed
Rollestone Road, Holbury	Holbury & North Blackfield	Carriageway Surface Dressing	Completed
Station Road, Brangore	Brangore & Burley	Carriageway Surface Dressing	Completed
North Ripley Road, Sopley	Ringwood East & Sopley	Carriageway Surface Dressing	Completed
School Road, Brangore	Brangore & Burley	Carriageway Surface Dressing	Completed
Barrows Lane, Sway	Boldre & Sway	Carriageway Surface Dressing	Completed
Woodlands Road, Netley Marsh	Ashurst, Copythorne South & Netley Marsh	Carriageway Surface Dressing	Completed
Station Street, Lymington	Boldre & Sway	Carriageway Surface Dressing	Completed
Manor Road, Milford	Milford	Carriageway Surface Dressing	Completed
Angel Lane, Becton	Becton	Carriageway Surface Dressing	Completed
Waterford Lane, Lymington	Lymington	Carriageway Surface Dressing	Completed
Middle Road, Lymington	Boldre & Sway	Carriageway Surface Dressing	Completed
Saltgrass Lane, Milford	Milford	Carriageway Surface Dressing	Completed
New Lane, Milford	Milford	Carriageway Surface Dressing	Completed
Barnes Lane, Milford	Milford	Carriageway Surface Dressing	Completed
George Road, Milford	Milford	Carriageway Surface Dressing	Completed
Bitterne Way, Lymington	Lymington	Carriageway Surface Dressing	Completed
Leptune Way, Lymington	Lymington	Carriageway Surface Dressing	Completed
Belmore Lane, Lymington	Lymington	Carriageway Surface Dressing	Completed

Minor Road Surface Dressing (Continued)

Rookes Lane, Lymington	Lymington	Carriageway Surface Dressing	Completed
Larchwood Road, Totton	Totton Central	Carriageway Surface Dressing	Completed
Briarwood Road, Totton	Totton Central	Carriageway Surface Dressing	Completed
Monkton Lane, Totton	Totton Central	Carriageway Surface Dressing	Completed
Tatchbury Lane, Netley Marsh	Ashurst, Copythorne South & Netley Marsh	Carriageway Surface Dressing	Completed
Whitemoor Lane, Copythorne	Ashurst, Copythorne South & Netley Marsh	Carriageway Surface Dressing	Completed
Winsor Road, Copythorne	Bramshaw, Copythorne North & Minstead	Carriageway Surface Dressing	Completed
South Sway Lane, Sway	Boldre & Sway	Carriageway Surface Dressing	Completed
Castleman Way, Ringwood	Ringwood South	Carriageway Surface Dressing	Completed

Footway Surface Dressing

Road Name	Ward	Brief Details	Timing
Newlands Copse, Blackfield	Fawley, Blackfield & Langley	Footway Surface Dressing	Completed
Saxon Road, Blackfield	Fawley, Blackfield & Langley	Footway Surface Dressing	Completed
Viking Close, Blackfield	Fawley, Blackfield & Langley	Footway Surface Dressing	Completed
Cedric Close, Blackfield	Fawley, Blackfield & Langley	Footway Surface Dressing	Completed
Dane Close, Blackfield	Fawley, Blackfield & Langley	Footway Surface Dressing	Completed
Wessex Close, Blackfield	Fawley, Blackfield & Langley	Footway Surface Dressing	Completed
Shaggs Meadow, Lyndhurst	Lyndhurst	Footway Surface Dressing	Completed
Cedar Mount, Lyndhurst	Lyndhurst	Footway Surface Dressing	Completed
Fir Close, Lyndhurst	Lyndhurst	Footway Surface Dressing	Completed
Oak Close, Lyndhurst	Lyndhurst	Footway Surface Dressing	Completed
Greatmead, Lyndhurst	Lyndhurst	Footway Surface Dressing	Completed
Dearing Close, Lyndhurst	Lyndhurst	Footway Surface Dressing	Completed
The Meadow, Lyndhurst	Lyndhurst	Footway Surface Dressing	Completed
Forest Gardens, Lyndhurst	Lyndhurst	Footway Surface Dressing	Completed
Kings Close, Lyndhurst	Lyndhurst	Footway Surface Dressing	Completed
Knightwood Avenue, Lyndhurst	Lyndhurst	Footway Surface Dressing	Completed
Knightwood Close, Lyndhurst	Lyndhurst	Footway Surface Dressing	Completed
Elscombe Close, Lyndhurst	Lyndhurst	Footway Surface Dressing	Completed

Footway Surface Dressing (Continued)

Garden Close, Lyndhurst	Lyndhurst	Footway Surface Dressing	Completed
Northerwood Avenue, Lyndhurst	Lyndhurst	Footway Surface Dressing	Completed
Hightown Road / Eastfield Lane Ringwood	Ringwood South	Footway Surface Dressing	Completed
Addison Square, Ringwood	Ringwood South	Footway Surface Dressing	Completed
Eastfield Lane North, Ringwood	Ringwood South	Footway Surface Dressing	Completed
Merryweather Estate, Ringwood	Ringwood North	Footway Surface Dressing	Completed
Pipers Ash, Ringwood	Ringwood North	Footway Surface Dressing	Completed
Jubilee Close, Ringwood	Ringwood North	Footway Surface Dressing	Completed
Northfield Road, Ringwood	Ringwood North	Footway Surface Dressing	Completed
Whitsbury Road, Fordingbridge	Fordingbridge	Footway Surface Dressing	Completed
Penny's Lane, Fordingbridge	Fordingbridge	Footway Surface Dressing	Completed
Waverley Road, Fordingbridge	Fordingbridge	Footway Surface Dressing	Completed