

Capital and Study Programme for 2011/12

New Forest

Ref	Scheme name	Status
1	Hythe and Dibden package,	Implementation of phases 1a (Q1) and 1b (Q3)
2	Gore Road Cycle Route, New Milton	Implementation – Q1
3	A326 Lay-By Improvements	Implementation – Q1
4	Lyndhurst, Church footpath	Footpath through St Michael's churchyard, Lyndhurst. Detailed design underway. Anticipated implementation in 2011/12. Timetable subject to confirmation with the church.
5	New Forest Highways and Transport Strategy Review	Review of Highway Strategy (1989) and Transport Strategy (2003)
6	Waterside Rail Study	Study currently underway. Communication of outcomes and development/implementation of outcomes.

Ref	Scheme name	Status
5	Circular Routeing of HGVs – Beaulieu area	Study currently underway. Communication of outcomes and development/implementation of outcomes, subject to availability of budget.