

**HAMPSHIRE COUNTY COUNCIL**

**ENVIRONMENT DEPARTMENT**

**HAMPSHIRE ACTION TEAM TRANSPORTATION MEETING –  
NEW FOREST**

**PROGRESS WITH 2009/10 CAPITAL SCHEMES**

The attached tables detail the progress with:

1. Maintenance and Special Maintenance Schemes
2. Capital Programme Schemes
3. Traffic Management Programme
4. District Agency Programme/Traffic Regulation Orders.

Members are asked to note the current status.

Table 1

**NEW FOREST****Status of 2009/10 Capital Programme's Maintenance and Special Maintenance schemes****Principal Road Special Maintenance 2009/10**

<b>Road Name</b>	<b>Location</b>	<b>Status</b>	<b>Details</b>
A35 Totton Bypass	Totton	Deferred	Footway / Cycleway Reconstruction
A338 Salisbury Road	Ellingham	Ordered	Highway Drainage
A338 Salisbury Road	Breamore	Complete	Highway Drainage
A35 Lyndhurst Road	Brockenhurst	Complete	Haunching (Carriageway Repairs)
A35 Chapel Lane	Lyndhurst	Complete	Carriageway Resurfacing
A337 Christchurch Road	New Milton	Complete	Carriageway Resurfacing

**Non-Principal Road Special Maintenance 2009/10**

<b>Road Name</b>	<b>Location</b>	<b>Status</b>	<b>Brief Details</b>
Christchurch Road	Ringwood	Complete	Highway Drainage
Water Lane	Dibden Purlieu	Complete	Kerbing
Moyles Court	Ellingham	Deferred	Ford Reconstruction
Nutsey Avenue	Calmore	Complete	Highway Drainage
Normandy Way	Fordingbridge	Deferred	Highway Drainage
Bury Lane	Eling	Complete	Highway Drainage
Bashley Cross Bridge	New Milton	In Progress	Highway Drainage
Dolphin Place	Barton-on-Sea	Complete	Footway Resurfacing
Holly Road	Blackfield	Complete	Footway Reconstruction
Pound Lane	Burley	In Progress	Footway Reconstruction

<b>Road Name</b>	<b>Location</b>	<b>Status</b>	<b>Brief Details</b>
Christchurch Road	Ringwood	Complete	Footway Reconstruction
Woodlawn Close	Barton-on-Sea	Complete	Footway Reconstruction
Marine Drive	Barton-on-Sea	Complete	Kerbing
Newlands Close	Blackfield	Complete	Footway Reconstruction
Elm Avenue	Lymington	Complete	Footway Reconstruction
Poplar Way	Ringwood	Complete	Footway Reconstruction
Pikes Hill Avenue	Lyndhurst	Complete	Footway Reconstruction
Heathfield	Hythe	Complete	Footway Reconstruction
The Wicket	Hythe	Complete	Footway Reconstruction
Park Road	Milford-on-Sea	Complete	Footway Reconstruction
Cedar Road	Netley View	Complete	Traffic calming
Fryern Court Road	Burgate	Complete	Carriageway Resurfacing
Ellery Grove	Ellery Grove, Lymington	Complete	Carriageway Resurfacing
Challenger Way	Dibden	Complete	Carriageway Resurfacing
East Hill	Lymington	Complete	Carriageway Resurfacing
Beaulieu Road	Hatchet Pond	Complete	Carriageway Resurfacing
Station Road (North)	Totton	Complete	Carriageway Resurfacing
Jacobs Gutter Lane	Hounslowdown	Complete	Carriageway Resurfacing
Holbury Drove	Holbury	Complete	Carriageway Resurfacing
Library Road	Totton	Complete	Carriageway Resurfacing
High Street	Lyndhurst	Complete	Carriageway Resurfacing
Christchurch Road	New Milton	Complete	Carriageway Resurfacing
Eling Lane	Eling	Complete	Carriageway Resurfacing
Various	Various	Complete	Safety Fencing Replacement
Various	Various	Complete	Forest Fencing Renewal
Various	Various	Complete	Cattlegrid Repairs
Various	Various	Complete	Finger Post Refurbishment
Various	Various	Complete	Tactile Crossing Installations

**Main Road Surface Dressing 2009/10**

<b>Road Name</b>	<b>Location</b>	<b>Status</b>	<b>Brief Details</b>
A337 Clayhill	Lyndhurst	Complete	Carriageway Surface Dressing
A35 Lyndhurst Road	Brangore	Complete	Carriageway Surface Dressing
B3055 Sway Road	Brockenhurst	Complete	Carriageway Surface Dressing
B3053 Fawley Road	Fawley	Complete	Carriageway Surface Dressing
C75 Station Road	Sway	Complete	Carriageway Surface Dressing
Beaulieu Road	Marchwood	Complete	Carriageway Surface Dressing
Gore Road	New Milton	Complete	Carriageway Surface Dressing
B3055 Birchy Hill	Sway	Complete	Carriageway Surface Dressing
C10 Picket Plain Common	Burley	Complete	Carriageway Surface Dressing
C49 Ringwood Road	Brangore	Complete	Carriageway Surface Dressing
Foxcroft Drive	Holbury	Complete	Carriageway Surface Dressing
Jacobs Gutter Lane	Marchwood	Complete	Carriageway Surface Dressing

**Footway Surface Dressing 2009/10**

<b>Road Name</b>	<b>Location</b>	<b>Status</b>	<b>Brief Details</b>
Dukeswood Drive	Dibden Purlieu	Complete	Footway Surface Dressing
Long Lane (Service Road)	Holbury	Complete	Footway Surface Dressing
Church Lane	Fawley	Complete	Footway Surface Dressing
Copthorne Lane	Fawley	Complete	Footway Surface Dressing
Ashlet Close	Fawley	Complete	Footway Surface Dressing
Linda Road	Fawley	Complete	Footway Surface Dressing
Walkers Lane	Blackfield	Complete	Footway Surface Dressing
Wheelers Walk	Blackfield	Complete	Footway Surface Dressing
Norman Road	Blackfield	Complete	Footway Surface Dressing
Christchurch Road	Ringwood	Complete	Footway Surface Dressing

Southampton Road	Information not available	Complete	Footway Surface Dressing
Alexandra Road	Information not available	Complete	Footway Surface Dressing
Albian Road	Information not available	Complete	Footway Surface Dressing
Queens Garden	Information not available	Complete	Footway Surface Dressing
Chiltern Drive	Information not available	Complete	Footway Surface Dressing
Sea Road	Information not available	Complete	Footway Surface Dressing
Manor Road	Information not available	Complete	Footway Surface Dressing
Winchester Road	Information not available	Complete	Footway Surface Dressing

Table 2

**Capital Programme Scheme Update 2009/10  
New Forest**

<b>Scheme name</b>	<b>Programme date</b>	<b>Status</b>
A35 Colbury Crossing	2008/09	Complete
Pylewell Road, Hythe – Contra-flow cycle route	2008/09	Complete
Salisbury Road/Water Lane, Totton – environmental enhancements	2008/09	Complete
A326 Safety Improvements (Twiggs Lane crossing and associated street lighting)	2009/10	Works underway – completion anticipated
Lyndhurst Long Vehicle Detection	2009/10	Installation complete. System under testing.
Lyndhurst Church Footpath	2009/10	Design complete - submitted to church to pursue necessary approvals prior to implementation.
Holmsley Junction Improvements - Cycle Link	2009/10	Link to facilitate safe crossing of A35 at Holmsley for cyclists. Work programmed to commence April 2010 - three week construction period.

Roman Road South, Dibden Purlieu	2008/09	Minor Works Programme – Complete.
Loperwood, footway works	2009/10	Minor Works Programme – Under construction, completion anticipated April 2010.
The Bickerley, Ringwood	2009/10	Minor Works Programme – Design complete. CPO process initiated.
Rhinefield Road, Brockenhurst (Reserve scheme)	2009/10	Minor Works Programme (reserve) – Investigations underway on land ownership.

**Table 3**

**Hampshire County Council Traffic Management Programme Update 2009/10  
New Forest**

\* Schemes marked thus are Parish Partnership Schemes.

<b>Scheme Name</b>	<b>Status Update</b>	<b>Local Member</b>
Review of speed limits on A and B class roads, in accordance with DfT Circular 01/2006 Please see preliminary schedule of roads – to be prioritised subject to accident data.	Initial scoping work completed.	All
Contributions to Tranche 2b of the 'Village 30' speed limits review, as required in conjunction with HQ team.	Programme progressing	Various
Contribute to the Casualty Reduction Partnership (CRP) – which investigates all fatal and potential fatal accidents which occur in the District in liaison with the Police and Safety Engineering colleagues.	Ongoing	Various
Marchwood, Village – lorry issues	Exhibition held, surveys undertaken, Reduction of lorries using Hythe Road subject to local discussions.	Cllr Harrison, Cllr Dash
Sopley* - Traffic calming – Phase 2	Phase 2 scheme proposals to be developed early in 2010. Scheme to be considered is the provision of a footway along the northbound one-way	Cllr Rippon-Swaine

	section.	
Avenue Road, Lymington	Improvements to pedestrian refuge – design produced by NFDC	Cllr Evans
Hythe Southampton Road/Fawley Road– redirected from Village 30 programme	TM issues, carried forward to 10/11	Cllr Dash
Ringwood Christchurch Rd, Hightown Rd, Crow Ln – redirected from Village 30 programme	Christchurch Road (B3347) to be reviewed as part of A & B road network review. TM issues in Hightown Rd, Crow Lane to be carried forward to 10/11	Cllr Rippon-Swaine
Crow - redirected from Village 30 programme	TM issues discussed with local residents – no further action proposed at present.	Cllr Rippon-Swaine
A326 Speed limit – follow up temporary speed limit with permanent TRO.	Permanent speed limit being progressed – public consultation underway, closing date 12/4/10	Cllr Harrison, Cllr Dash
A326 at entrance to Marchwood Priory Hospital	Experimental banned right turn to became operational on 1/3/10	Cllr Harrison, Cllr Dash
Bransgore – Crown Crossroads	Proposed scheme to be implemented early in 2010. Coloured surfacing provided, civils work to follow.	Cllr Mans
New Forest – trial Safety slogan signs on B3054	To be implemented with NPA Work ongoing	Various
Burley* – Pound Lane and Ringwood Road	Pinch points made permanent along Pound Lane. Trial features to be made permanent along Ringwood Road ASAP.	Cllr Mans
Lymington Gosport Street – pedestrian crossing facility – Community Rail Partnership	PV2 survey result 0.23 therefore justification for crossing not supported, NFDC consider informal crossing point.	Cllr Evans
A337 Setley	Amendment Traffic Regulation Order for speed limit – operational 7/12/2009	Cllr Thornber
Burley Road Brockenhurst	Traffic issues raised by SWAG's	Cllr Thornber
Godshill village	Traffic issues, speed checks undertaken	Cllr Heron

## Reserve Programme

<b>Scheme Name</b>	<b>Status Update</b>	<b>Local Member</b>
Bransgore, Station Road, Ringwood Road and Hintonwood Lane	To be investigated	Cllr Mans
Fawley, Calshot Road – review pedestrian safety	To be investigated	Cllr McEvoy
Ringwood, Christchurch Road – informal pedestrian facility	To be investigated	Cllr Rippon-Swaine
Ringwood* , Town Centre	Possible implementation of ped signing as a parish partnership scheme contribution with various stakeholders or consider as part of TAP.	Cllr Rippon-Swaine
Fawley, Hampton Lane, Blackfield	Feasibility of relocating pedestrian crossing facility in vicinity of school.	Cllr McEvoy
New Forest (Burley area?)– sign clutter reduction study.	To be progressed.	Various
Fawley, Church Lane* - Traffic calming	Meeting held with Parish Council and local residents. Feasibility of measures to be progressed.	Mc McEvoy

Table 4

**2009/10 Agency Traffic Management Programme –  
New Forest**

Note: \* = developer funded

<b>Scheme name</b>	<b>Status</b>	<b>Local Member(s)</b>
ASHURST, Foxhills – Waiting/loading restrictions to control school parking (concerns raised at HAT meeting 19 Feb 08)	Implemented.	D Tipp L Puttock K. Mans Ashurst & Colbury
BARTON – Tourist signing for Visitor Information Point	Implemented	G Beck J Hutchings M. Kendal New Milton
BROCKENHURST - Waiting restrictions Brookley Rd and Sway Road lay-by outside School	Required for Brookley Rd Casualty Reduction Scheme. Original TRO advertised but scheme amended requiring new TRO to be advertised.	M Holding K Thornber Brockenhurst
BROCKENHURST - Waiting restrictions Balmer Lawn Rd	Implemented. Was linked to Brookley Rd Casualty Reduction Scheme but separated as this Scheme amended.	M Holding K Thornber Brockenhurst
BROCKENHURST - Station signing improvements.	Requires externally funding. Scheme to be deferred to check if this likely to be available in 2010/11. If not scheme unlikely to be progressed.	M Holding K Thornber Brockenhurst
BROCKENHURST - Revisions to direction signing (To Beaulieu and, from A337 south, sign Village Centre via Sway Road)	Scheme deferred until it is known if Sway Road bridge will be strengthened or not.	M Holding K Thornber Brockenhurst

FORDINGBRIDGE – Welcome to Fordingbridge signing (in slip road by 30)	Implemented June 2009.	M. Shand M. Whitehead E. Heron Fordingbridge
FORDINGBRIDGE - Round Hill Pedestrianisation - Prohibition of Driving Order and amended car park signing (Country Towns Initiatives Scheme)	Linked to the trial closure of Round Hill car park access which does not require a TRO. Funding for trial not currently available. Prohibition of Driving Order will be progressed if Member/HCC/Town Council consider the trial was a success.	M Shand M Whitehead E Heron Fordingbridge
HOLBURY, Lime Kiln Lane – HGV Restriction	Implemented. Experimental Order made permanent in June 2010.	K. Lord L. Dunsdon A. McEvoy Fawley
HYTHE, Fairview Parade - Prohibition/Limited Waiting Jones Lane – Residents parking	Implemented August 2009	M McLean M Robinson S Wade C Harrison B Dash Hythe & Dibden
HYTHE Marine Park Signing via Frost Lane	Hythe Members (General Purposes & Finance Committee 27 April 09) have suggested a route via Frost Lane so local HCC/NFDC Members for Furzedown and Hardley Ward and Fawley PC need to be consulted. External funding needs to be confirmed.	M McLean M Robinson S Wade C Harrison B Dash G. Parkes A. McEvoy Hythe & Dibden Fawley
LYMINGTON TOWN STATION - Signing improvements	Minor signing changes to be ordered March 2010. Community Rail Partnership progressing pedestrian signing improvements as part of wider schemes so this proposal will focus on traffic signing.	E Lewis A Rostand A Evans Lymington & Pennington

LYMINGTON TOWN CENTRE – Uncontrolled crossings	Proposal for build-outs to assist pedestrians crossing Gosport Street towards High Street to be prepared in outline. Outline proposals prepared and agreed with Local Members. High Street build out discussed at HAT Meeting (Item 7a) on 20/03/09. Local Members felt that the High St (E end) was the higher priority but supported the Gosport St build out.	E Lewis A Rostand A Evans Lymington & Pennington
LYMINGTON, Various Roads - Waiting restrictions (High Street by steps and Daniel's Walk)	Implemented August 2009. The need for additional restrictions in Daniel's Walk under review.	E Lewis A Rostand A Evans Lymington & Pennington
LYMINGTON, Various Roads – Waiting restrictions including Old Farm Walk, New St., Kings Rd, Queens Elizabeth Ave & Marsh Lane	Objections to advertised Order to be considered in early April.	E Lewis A Rostand A Evans Lymington & Pennington
LYMINGTON - Waiting restrictions consolidation Order	Administrative measure to assist enforcement without changing marked restrictions. Not able to progress in 2010/11 due to higher priorities.	E Lewis A Rostand A Evans Lymington & Pennington
LYMINGTON - new cycle route signs and markings	Pennington Cross to Southampton Rd Cycle Route - Preliminary design complete and proposal safety audited. Implementation dependant on funding (developers' contributions).	T Swain, E Lewis A Rostand, A Evans Lymington & Pennington
LYMINGTON, Avenue Road near its junction with Lower Buckland Rd junction - Widen central refuge & associated road widening, earthworks and retaining wall, dropped crossings. Cycle route link to Emsworth Road	Following discussion at NF HAT (21/10/08 & 20/3/09) preliminary proposal prepared and initial site investigation into tree issues was favourable. Detailed design and preparatory works will be progressed using developers' contributions recently	T Swain E Lewis A Rostand A Evans Lymington &

with dismount sections - Investigate and prepare preliminary proposal.	allocated but additional funding required to undertake widening and kerbing works.	Pennington
LYMINGTON/SOUTHERN NEW FOREST – TRO to make existing advisory school zig zag markings legally enforceable	Implemented	F Carpenter, P Woods, G Beck, J Hutchins, S Davies, J Ward, J Cleary, S Snowden, A. Rice, M. Kendal New Milton P Lovelace, A Tinsley, A Rice Hordle M Kendal, M Pemberton, A Rice Milford on Sea T Swain, E Lewis A Rostand, P Hickman, P Jackman, A Evans Lymington & Pennington B Rickman, C Wise, K Thornber Sway Boldre M Holding, P Vickers, K

		Thornber East Boldre Brockenhurst Beaulieu P Wyeth, K. Mans Lyndhurst
MARCHWOOD, Hythe Rd. – Low cost measures to address pedestrian safety issues and assist cyclists	Proposals to be circulated for comment Oct. 2009 Further consideration deferred until HCC decide on further lorry restrictions as these will influence design.	A Hoare, A Shotter, D Harrison Marchwood C Harrison, S Wade, B Dash Hythe & Dibden
MARCHWOOD, Industrial Park Signing - Signing to Marchwood Industrial Park from Jacobs Gutter Lane traffic signals	Implemented using developer funding.	A Hoare A Shotter D Harrison Marchwood
MARCHWOOD Mulberry Rd. - retrospective 20 & one way	Implemented.	A Hoare A Shotter D Harrison Marchwood
MINSTEAD, Running Hill – Closure adj A31 (currently northern section one way)	Likely that any works on site will be done by Highways Agency (HA). HA likely to make decision in Spring 2010. If HA approve then NFDC to advertise Prohibition of Driving (POD) Order. POD deferred for time being.	H Forse K. Mans Minstead
NEW MILTON, Various Roads – Waiting restrictions including Church Lane/Christchurch Road Service Road/Southern Lane	TRO advertised Jan 2010.	S Davies J Ward G Beck J Hutchins M. Kendal New Milton

NEW MILTON, - new cycle route signs and markings	Barton Seafront to Town Centre via Barton Court Road Rd Cycle Route - Preliminary design complete (in support of HCC/NFDC's contributions policy). Implementation dependant on allocation of developers' contributions.	G Beck J Hutchins M. Kendal New Milton
RINGWOOD, Kings Arms Lane One Way Southbound	Experimental Order made November 2009. Referred to in Local Plan. Order may be made permanent subject to consideration of objections in 2010/11.	J Heron S Rippon-Swaine Ringwood
RINGWOOD, Hightown Road - Uncontrolled pedestrian/Cycle crossing and associated traffic calming - Undertake trial as required by safety audit	Trial undertaken on 23 February. It confirmed that speeds can be reduced sufficiently to allow agreed proposal to be implemented when funding available.	J Heron S Rippon-Swaine Ringwood
RINGWOOD Southampton Road - Amended Parking restrictions/Parking Zone -linked to Country Towns Initiatives (CTI) Scheme	Advertised in February 2010.	J Heron S Rippon-Swaine Ringwood
RINGWOOD The Close - Amended Prohibition of Driving Order (linked to CTI Scheme)	Advertised in February 2010	J Heron S Rippon-Swaine Ringwood
RINGWOOD, Southampton Road – Investigate possible One Way TRO as part of Country Towns Initiative Scheme.	Investigated. Agreed it would prejudice the use of the road as part of the agreed strategic cycle network and will result in additional signs so it is suggested that the existing “no entry” arrangement retained.	J Heron S Rippon-Swaine Ringwood
TOTTON Various Roads waiting & loading restrictions	Order made 1 March 2010. Anticipated implementation late March.	G. Dart, M. Reid, D. Britten, C. Lagdon, B. Lucas, R. Scrivens, D. Harrison, A. Weeks Totton & Eling

TOTTON - new cycle route signs and markings	Water Lane to Calmore Cycle Route Stage 1– Works commenced March 2010. Completion of route dependant on additional external funding.	G Dart, M Reid, D Brooks, D Russell, D Britton, C Lagdon, B Lucas, R Scrivens, D Harrison, A Weeks Totton & Eling
TOTTON - Develop a parking strategy for Totton Town Centre (a commitment in HCC/NFDC/T&ETC's Urban Design Framework)	Local HCC/NFDC /T&ETC Cllrs & Parking Manager consulted on need for a special parking strategy for Totton Town Centre. Conclusion is that such a strategy is not now required.	G. Dart, M. Reid, D. Britten, C. Lagdon, B. Lucas, R. Scrivens, D. Harrison, A. Weeks Totton & Eling
TOTTON -High Street/Eling Wharf Access - Investigate junction improvement	Investigations completed. Suggested layout prepared and passed to Development Control officers to facilitate negotiations with the applicant.	D. Britten, C. Lagdon, D. Harrison, A. Weeks Totton & Eling
VARIOUS TOWNS Residents Parking Schemes – apply approved fees & charges for 2009/10	Administrative measure that is no longer consistent with either NFDC's wish to avoid increased fees or Members' other priorities.	P Wyeth, K. Mans Lyndhurst E Lewis, A Rostand, A Evans Lymington C Ford, M Thierry, S. Rippon-Swaine

		Ringwood D Britton, C Lagdon, D Harrison Totton & Eling
WALHAMPTON, Lisle Court Road - Waiting &/or verge parking restrictions (linked to Ferry Terminal)	Implemented August 2009	B Rickman C Wise K Thornber Boldre
WATERSIDE & EASTERN NEW FOREST - TRO to make existing advisory school zig-zag markings legally enforceable.	Investigate this 3rd stage of a District wide initiative. Site assessments to be undertaken in Feb/March then progress in 2010/11	To be identified
Minor non-programme works	Includes access markings and disabled persons' parking spaces.	Not applicable

### Reserve Schemes

<b>Scheme name</b>	<b>Status</b>	<b>Local Member(s)</b>
BASHLEY, 3058 Post Office - Investigate measures to improve access to lay-by parking area and contribute towards pedestrian safety.	Scheme suggested by NF Safer Roads Group. Low cost measures if supported.	A Rice New Milton
LYMINGTON – Review car park signing in Emsworth Road area	Deficiencies identified by Chamber of Commerce. Lymington Car Parking Study may recommend wider review of car park signing in the town	E Lewis A Rostand A Evans Lymington & Pennington
NEW MILTON – Station signing improvements for pedestrians		S Davies J Ward M. Kendal

		New Milton
--	--	------------

