

## Scheme and Study Programme for Basingstoke and Deane: 2010/11

**Table 2a: Schemes planned for implementation**

<b>Scheme</b>	<b>Estimated Scheme Cost</b>	<b>Progress notes</b>
Golden Lion Roundabout (Basingstoke) Accessibility Improvements	£330K	Detailed design now being carried out. Consultation due Summer 2010
North Popley Accessibility Improvements	£750K	Consultation on proposals undertaken in March 2010. Responses to consultation currently being analysed. Detailed design work to follow leading to the implementation of supported proposals.
Overton Accessibility Improvements	£175K*	Feasibility work progressing on potential further improvements following delivery of previous stages of work. Detailed design to follow leading to implementation of proposals.
Whitchurch Accessibility Improvements	£160K	Improvements to be implemented will be defined following review of 2006 community street audit and discussions with Town Council. Detailed design to follow leading to implementation of proposals
Old Kempshott Lane Accessibility Improvements	£350K*	Study work complete including consultation. Responses to proposals currently being analysed and the detailed design work/implementation of supported proposals will follow.
Alencon Link Interchange	£600K*	Revised scheme being developed in tandem with BDBC scheme to redevelop The Malls entrance.

**Table 2b: Scheme feasibility study work**

<b>Scheme</b>	<b>Estimated Scheme Cost</b>	<b>Progress notes</b>
Bramley Village Improvements	£400K*	Consultation on initial proposals with local councillors (including Parish) and public carried out March 2010. Further feasibility work on options will now follow.
Brookvale Urban Area Improvements/ Regeneration	£100K*	Review of cycle improvements, in joint study with landscape spending ROUA monies.
Tadley Environmental Improvements	£500K*	Study work programmed to start April 2010.
Bishops Green Environmental Improvements/ A339 Study work	£175k*	Study work now being carried out. This is the first stage of transport improvements along the A339 corridor. Further stages of work will take into account survey work being carried out looking at HGV routeing issues along the route.
Schemes arising from Basingstoke Town Access Plan	£TBC	Scheme development subject to development/ outcome of the Town Access Plan.

Table 2a & 2b Notes:

\*Costs indicative at this stage, and subject to further study and detailed design work being carried out.