

**ANNUAL WORKS PROGRAMME, HAMPSHIRE HIGHWAYS UNIT NORTH ( HART ) – 2010/11 PROVISIONAL**

**Please Note:** Although every effort will be made to carry out the schemes listed, it is sometimes necessary to cancel or defer schemes due to circumstances beyond our control, e.g. poor weather or ground conditions.

This programme was last updated on **11 March 2010**

**Key to scheme status:**

- Q1** Due to start in 1st quarter of financial year (Apr, May, June)
- Q2** Due to start in 2nd quarter of financial year (July, Aug, Sept)
- Q3** Due to start in 3rd quarter of financial year (Oct, Nov, Dec)
- Q4** Due to start in 4th quarter of financial year (Jan, Feb, Mar)
- P** Scheme in progress
- C** Scheme Complete
- N** Scheme not yet programmed

Contact : Highways Unit North 01256 764455

**1. SPECIAL MAINTENANCE / RESURFACING - Non Principal Roads**

**Special Maintenance Contact :**

**Steve Pellatt 01256 764455**

Road No	Location	Description	Ward	County Councillor	Estimated Cost	Status
C8	Redfields Lane, Church Crookham (Deferred from 0910)	Drainage repairs and Carriageway Resurfacing	Crondall	Radley	£165,000	N - but school hols
U250	Lakeside, Blackwater (Deferred from 0910)	Carriageway Resurfacing	Blackwater and Hawley	Collett	£26,000	N
C46	West Green Road, Hartley Wintney (Deferred from 0910)	Drainage	Hartley Wintney	Simpson	£28,000	N
	Fitzroy Road (Fitzroy Road junction with Tavistock Road)	Drainage	Fleet West	Wheale	£8,000	N

	- (Deferred from 0910)					
U249	Village Way, Yateley	Carriageway Resurfacing	Yateley North	Simpson	£35,000	N
U238	Gravel Road, Church Crookham	Carriageway Resurfacing	Church Crookham East	Radley	£26,000	N
U238	Corringway, Church Crookham	Carriageway Resurfacing	Church Crookham East	Radley	£39,000	N
B3272	Reading Rd, Potley Hill	Carriageway Resurfacing	Yateley East	Collett	£50,000	N - but School hols
C62	Vicarage Road, Blackwater	Carriageway Resurfacing	Blackwater & Hawley	Collett	£31,000	N
U243	Herbert Road, Fleet	Carriageway Resurfacing	Fleet West	Wheale	£50,000	N
U237	Church Road, Fleet	Carriageway Resurfacing	Fleet Central	Wheale	£36,000	N
U249	Monteagle Lane, Yateley	Carriageway Resurfacing	Yateley West	Simpson	£25,000	N
C46	Dippenhall Street, Crondall	Footway Resurfacing	Crondall	Glen	£13,000	N
W242	St. John's Road footpath, Hartley Wintney	Footway Resurfacing	Hartley Wintney	Simpson	£11,000	N
U249	Frensham Close, Yateley (section of)	Footway Resurfacing	Yateley North	Simpson	£9,000	N
W250	Beaulieu Gardens, (section of)	Footway Resurfacing	Frogmore & Darby Green	Collett	£14,000	N
	Churchyard footpath, Odiham	Footway Resurfacing	Odiham	Glen	£8,000	N
U248	Tweseldown Road. Church Crookham	Footway Resurfacing	Church Crookham East	Radley	£14,000	N

U250	The Glebe, Blackwater	Footway Resurfacing	Blackwater & Hawley	Collett	£19,000	N
U248	Dinorben Avenue, Fleet (two sections)	Footway Resurfacing	Fleet Courtmoor	Radley	£24,000	N
U245	Beechcrest View, Hook	Footway Resurfacing	Hook	Glen	£13,000	N
U250	Fir Drive, Blackwater	Footway Resurfacing	Blackwater & Hawley	Collett	£7,000	N
	Church Road. footpath, Fleet	Footway Resurfacing	Fleet Central	Wheale	£20,000	N

## **2. SPECIAL MAINTENANCE / RESURFACING - Principal Roads**

Road No	Location	Description	Ward	County Councillor	Estimated Cost	Status
A30	London Road (by Travis Perkins) - (Deferred from 0910)	Drainage	Hartley Wintney	Simpson	£14,500	N
	2010/11 scheme(s) to be advised				£93,000	N

### **Carriageway Surface Dressing Programme**

**Contact: James Holt 01256 764455**

#### **Group 2 – Main Roads:**

Road No.	Location (approx. start/finish)	Ward	County Councillor	Estimated Cost	Status/Programmed
B3349	Alton Road (sect. North of Golden Pot PH omitted in 2009)	South Warnborough	Glen	N/A	Late July/early August
A327	Brickhouse Hill (section near B3016 junction omitted in	Eversley	Simpson	N/A	Late July/early August

	2009)				
A323	Reading Road North, (by Harlington Way junction)	Fleet West/Central	Wheale	£2,700	Late July/early August
A327	Reading Road. Eversley (Warbrook Lane to B3272 rbt)	Eversley	Simpson	£4,400	Late July/early August
A287	Farnham Road. Mill Lane	Crondall / Odiham	Glen	£10,000	Late July/early August
A30	London Road – east of Hartney Wintney (Star Hill)	Hartley Wintney	Simpson	£18,500	Late July/early August
B3349	Alton Rd. South Warnborough (Four Lanes crossroads to South Warnborough)	Long Sutton	Glen	£11,500	Late July/early August
C24	Bramshill Road. (Plough Lane to A327)	Eversley	Simpson	£12,500	Late July/early August
C46	Gally Hill Road (Aldershot Road to school)	Church Crookham West	Radley	£3,500	Late July/early August

### Footway Surface Dressing Programme

Contact: James Holt 01256 764455

Road No.	Location	Parish/Ward	County Councillor	Estimated Cost	Status / Programmed
	Chestnut Grove	Fleet Pondtail	Wheale	£4,000	Moved to 2010/11 and footways will be surfaced with microasphalt
	Salmons Close, Odiham	Odiham	Glen	£1,400	Late March
	Wessex Ave. RAF Odiham	Odiham	Glen	£4,100	Late March
	Laurel Close, North Warnborough	Odiham	Glen	£3,800	Late March
A30	London Road. Hook (northern footway from railway bridge to junction.	Hook	Glen	£2,100	Late March

	Newnham Road				
B3349	Griffin Way South, Hook (Bartley Way Roundabout to A30)	Hook	Glen	£11,000	Late March

### **3. Ordinary Maintenance – Planned Small Improvements**

Road No	Location	Description	Ward	County Cllr.	Status	Estimated Cost	Contact
	Lower Common Rd/Street Neot's/Warbrook Lane (Webbs Corner)	Drainage repairs	Eversley	Simpson	Deferred to 2010/11 – still awaiting info. from EA	Unknown £15k 'allocated'	Steve Pellatt
	Pankridge Street	Utility diversionary works/drainage improvement	Crondall	Glen	Investigations into diversionary costs to be finalised before deciding on next stage		James Holt / Steve Pellatt

### **Minor Capital Works (under £25,000) (Sub-programme of the Capital Programme)**

Contact: James Holt 01256 764455

Road No	Location	Description	Ward	County Cllr.	Status	Estimated Cost	Contact
B3013	Beacon Hill Road	New footway	Crondall	Radley	N	£14,000	Steve McAlindin
	Tudor Way, Church Crookham	Extend footway	Church Crookham East	Radley	N but school holiday period		Steve Pellatt

	Willow Lane, Blackwater (junction Green Lane)	New footway link	Blackwater and Hawley	Collett	N		Steve McAlindin
	Croft Lane, Crondall (Deferred from 09/10)	Footway widening	Crondall	Glen	Scheme deferred to 2010/11 due to winter weather effects & legal issues	£7,000	Steve Pellatt