

TABLE 3**Capital Programme Scheme Update 2009/10****Winchester**

Scheme name	Project Cost	Programme date	Status
South Winchester Park and Ride.	£6.6 million	2009/10	Complete. Open to public 19 April.
Romsey Road bus priority measures.	£179,000	2009/10	Construction underway. Completion due May.
Winchester High Street resurfacing.	£2.2 million	2009/10	Construction underway. Completion due October.
Chilbolton Avenue puffin crossing.	£80,000	2009/10	Complete.
Denmead to Waterlooville cycle route.	£155,000	2009/10	Construction underway. Completion due June.
Grange Road resurfacing and St Cross Road bus stop improvement.	£100,000	2009/10	Complete.