

# Construction Programme (subject to change)

Phase	Start Date	End Date	* Permitted Working Hours	Work Area	Activity	Traffic Management	Roadworks information and diversion route
1	TBC	TBC	TBC	The Causeway	Repositioning of belisha beacons and connections.	Temporary pedestrian diversion.	TBC
2	TBC	TBC	TBC	The Causeway/ Sussex Road	Road markings.	TBC	TBC


\* Permitted working hours are the times contractors are allowed to work, though they may not always be on-site during these hours.

# Phase 1

## Key



Working Area




# Phase 2

## Key



Working Area



Completed Activities	Locations
Drainage works	Sussex Road
Installation of realigned tactile paving	Sussex Road crossing
Footway realignment	Green area at the corner of Sussex Road and The Causeway
Digging trenches in preparation for tree planting	Sussex Road at junction with Dragon Street
Tree planting	Sussex Road
Removal of blocks in the road and resurface. Installation of dropped kerbs and tactile (bumpy) paving.	Dragon Street/ The Causeway