

## Fair Oak Construction Programme (subject to change)

Phase	Start Date	End Date	* Permitted Working Hours	Work Area	Activity	Suggested Diversion Route Plans	Status
1	9 Sept 2025	17 Nov 2025	7am to 8pm	Please view the working area plan 1	Widening of southern footway of Eastleigh Rd.	Please view Causeway One.network <a href="#">diversion route plan</a>	Substantially complete
2	2 February 2026	Summer 2026	Monday to Friday 7am to 8pm Saturday 9:30am to 6:30pm	Please view the working area plan 2	Works to widen the southern footways of Mortimers Lane from Pembers Farm to Fair Oak Court. Installation of continuous footways & associated works.	Please view Causeway One.network <a href="#">diversion route</a>	In progress
3	TBC	TBC	7am to 8pm	Please view the working area Plan 3	Widening of footway and upgrade of signals equipment at the four-way junction at Eastleigh Rd, Winchester Rd & Stubbington Way.	TBC	TBC
4 & 5	TBC	TBC	7pm to 7am	Please view the working area Plan 4 & 5	Final resurfacing and lining marking.	TBC	TBC

\* Permitted working hours are the times contractors are allowed to work, although this may vary during these hours due to weather and programme requirements.

# Plan 1 Eastleigh Rd Lane Closure 24/7


## Key



Road closure area/  
working area



Direction Traffic  
can travel





# Plan 3

## Eastleigh Rd, Winchester Rd & Stubbington Way

### 24/7


#### Key



Road closure area/  
working area




Direction Traffic  
can travel



# Plan 4 Eastleigh Rd and four- way junction resurfacing works

## Key

 Working Area



# Plan 5 Mortimers Lane resurfacing works

Key



Working Area

