Capital payments 2011/12

2008/09 starts
Winchester fire station

2009/10 starts
Vehicles

2010/11 starts
Vehicles
Basingstoke fire station

2011/12 starts
Vehicles
Major building repairs

Total

Appendix 2

Latest
Approved
estimate Actual Variation
£'000 £'000 £'000
131 20 -111
123 108 -15
1,012 984 -28
75 11 -64
2,808 1,945 -863
334 387 +53
4,483 3,455 -1028
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