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Capital Programme 2014/15 
   
Schemes Not Started by 31 March 2015 - To Be Carried Forward to 2015/16 
 

Scheme 
  
  
  

Control 
Basis: 
 Starts 

or 
Exp 

Value 
£000 

  

Anticipated 
Start 
Date 

  

Reasons for Deferral and Re-scheduling 
  
  

  

Children’s Homes Starts 50 May 2015 Projects planned for autumn 2015 

Foster Carers Starts 99 June 2015 Projects planned for summer 2015 

Special School 
Improvements 

Starts 28 May 2015 Specifications being finalised for named 
projects 

Tiptoe Primary Starts 380 June 2015 Delay obtaining planning approval and 
consultation. Planned start date of August 
2015 

Secondary School 
Improvements 

Starts 1,000 Various Projects planned for autumn 2015 

Highwood Nursery, 
Brockenhurst 

Starts 350 June 2015 Specification being finalised with funding 
partners. Project now completed. 

Youth in Romsey Starts 192 Summer 
2015 

Project being retendered, with planned start 
for Autumn 2015. 

Joint Funded Capital 
Maintenance Programme 

Starts 200 Various Projects being planned and costed. Now all 
agreed see Appendix 4 

Early Years grant for two-
year-olds 

Starts 1,166 Various Projects being planned and costed. 
Projects agreed and approved by ELMCF 
on 3 June 2015. 

Minor Works Starts 363 Various Projects being planned and costed. 
Projects planned for summer 2015  

Projects to be funded from 
Developers' Contributions 

Starts   10 July 2015 Project delivery linked to pupil demand 

Short Breaks for Disabled 
Children 

Starts 416 Various Planned spending programme to meet 
individual pupil needs proceeding as 
agreed 

Fees to progress Land 
Sales 

Starts 193 Various Negotiations on going to secure potential 
capital receipts 

Health & Safety Starts 431 Various Specifications being finalised for named 
projects. Projects planned for summer 
2015. 

Furniture and Equipment Exp 1,037 Various Planned F&E for future named projects. 

Kitchen & Dining Facilities in 
Infant schools 

Starts 206 May 2015 Projects planned for summer 2015 

Purchase of Temporary 
Classrooms 

Starts 215 May 2015 Projects planned for summer 2015 

Contingency Starts 3,154 Various Inflation and abnormal costs 

Total Children's Services  9,490     

 


