

HAMPSHIRE COUNTY COUNCIL**Report**

Committee	River Hamble Harbour Management Committee
Date:	27 June 2014
Title:	Review of projects funded from reserves
Reference:	5865
Report From:	Director of Culture, Communities and Business Services

Contact name: David Evans

Tel: 01489 576387

Email: david.evans@hants.gov.uk

1. Summary

- 1.1 This report is a statement of progress on projects funded by the Asset Replacement Reserve and the Asset Enhancement Reserve.

2. Asset Replacement Reserve

2.1 Recently completed projects:

- a. Replacement of existing structure of Hamble Jetty. The hammerhead pontoons were replaced on 28 May 2014 and the Jetty has been re-opened. The pontoons which support the bridge will be replaced as soon as possible.

2.2 Anticipated future projects (to 2017):

- a. A routine maintenance dredge of the Warsash jetty area (to be carried out during the winter of 2014/15 or 2015/16).
- b. A routine survey of maintenance piles at Warsash, Hamble and Land's End, and replacement if required (to be carried out during 2015).
- c. Replacement of the sewage pump out system at Warsash, currently out of order. This requires a re-think of the current unsatisfactory system (see below).

3. Asset Enhancement Reserve

3.1 Completed projects:

- a. Riverview (on-line mapping and photography project),
- b. Learning Zone (on-line educational resources for students and teachers),

- c. SmartWater (forensic marking for crime deterrence),
- d. Improved slipway signage at Warsash, Hamble and Swanwick,
- e. A survey of sea grass in the River
- f. Initial design and feasibility studies for access enhancement projects.
- g. Grants to the River Hamble Games 2012 and 2014.

3.2 Projects at consents/implementation stage:

- a. Warsash slipway improvements,
- b. Hamble Jetty extension,
- c. Pledged funds (£70,000) towards the cost of replacing the Hamble Lifeboat station. Planning permission granted.
- d. Part-funding (£5000 per annum for three years) for a PhD student to study anode protection of boats in the Hamble.

3.3 Projects for future consideration:

- a. Increasing the tender berthing facilities at Warsash has previously been identified as one of the main enhancements which could be made on the River, but initial proposals did not find favour at the planning authority pre-application stage. Further, the lack of toilet and shower facilities for visiting and resident yachtsmen on or near the Harbour Master's Jetty at Warsash has been identified (through a customer survey) as a significant reason why the facility is not as heavily used as it could be. An additional project is therefore proposed, with the potential of solving both of these problems. The outline proposal involves linking the Fishermen's Pontoon with the Harbour Master's Jetty to provide additional tender berthing, and installing a floating toilet and shower block, linked to an upgraded sewage pump out system (an illustration of a possible layout is at Appendix 1).
- b. A longer term project to investigate the feasibility of using dredged material to regenerate the saltmarsh adjacent to the River. This would entail considerable research and assessment prior to applying for the necessary consents for a pilot scheme at an appropriate location. Partnership funding would also be required.

4. Recommendations

- 4.1 It is recommended that the River Hamble Harbour Management Committee advises the River Hamble Harbour Board to commission further detailed work on the proposals for the Harbour Master's Jetty and to note the remainder of this report.**

CORPORATE OR LEGAL INFORMATION:

Links to the Corporate Strategy

Hampshire safer and more secure for all:	yes
Corporate Improvement plan link number (if appropriate):	
Maximising well-being:	yes
Corporate Improvement plan link number (if appropriate):	
Enhancing our quality of place:	yes
Corporate Improvement plan link number (if appropriate):	

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an important part of it, is based and have been relied upon to a material extent in the preparation of this report. (NB: the list excludes published works and any documents which disclose exempt or confidential information as defined in the Act.)

Document

Location

None

IMPACT ASSESSMENTS:

1. Equalities Impact Assessment:

- 1.1. A full Equalities Impact Assessment for the River Hamble Harbour Authority's compliance with the Port Marine Safety Code (including environmental responsibilities) has been carried out and this report does not raise any issues not previously covered by that Assessment.

2. Impact on Crime and Disorder:

- 2.1. This report mentions the SmartWater crime deterrence project.

3. Climate Change:

- 3.1. How does what is being proposed impact on our carbon footprint / energy consumption? The contents of this report have no impact on carbon footprint or energy consumption
- 3.2. How does what is being proposed consider the need to adapt to climate change, and be resilient to its longer term impacts? Not applicable to this report.