

Hampshire SACRE 3 year Action Plan 2016, 2017 & 2018 (DRAFT)

This action plan has been developed by the County RE Inspector Advisers and ratified by SACRE indicating key actions that the Hampshire SACRE wishes to undertake.

No.	Actions	who	Target Completion date	Intended outcomes	Status and RAG rating
1.	Agreed Syllabus revision				
1.1	Writing group to have completed necessary revisions of Living Difference revised 2011	County Inspector/Adviser driving and leading revisions	April 2016		
1.2	Joint SACRE & writing group agree final revisions and agree new syllabus	County Inspector/Adviser ensures revisions are completed	July 2016		
1.3	Living Difference 2016 in publisher document	Inspector/Advisers together with HIAS publications team	18 September 2016	<i>Living Difference 2016</i> ready to be printed for respective ASC meetings/presentations in autumn 2016.	
1.4.1	Hampshire Agreed Syllabus Conference (ASC to adopt new Agreed Syllabus)	ASC	November 2016	<i>Living Difference 2016</i> to have been agreed by ASC	
1.4.2	Publishing of revised Agreed Syllabus	HCC	November 2016	Hampshire to have revised Agreed Syllabus and to be available to schools.	
1.5	Formulate joint SACRE communication strategy across all 4 local authorities regarding key messages in <i>Living Difference 2016</i>	SACREs of Hampshire, Portsmouth, Southampton and Isle of Wight authorities via the South Central RE Hub meetings	November 2016	Implementation strategy to have been agreed.	

No.	Actions	who	Target Completion date	Intended outcomes	Status and RAG rating
2.	Meeting Training Needs				
2.1	Review existing training offer	Hampshire RE Inspector/Advisers	April 2016	For the existing training offer to have been reviewed	
2.1.1	Establish annual pattern of CPD for primary and secondary teachers	Hampshire RE Inspector/Advisers	April 2016	For a pattern of CPD to be established and regularly communicated to teachers	
2.1.2	Implement a programme of briefings for head teachers and separately for governors, regarding <i>Living Difference 2016</i> across the Local Authorities	Hampshire RE Inspector/Advisers	November 2016	Senior leader briefings to have taken place	
2.1.3	Adapted and augmented pattern of CPD is in place to ensure thorough implementation of <i>Living Difference 2016</i> across the Authorities using <i>Living Difference 2016</i>	Hampshire RE Inspector/Advisers	January 2017	CPD to be available to ensure effective implementation of <i>Living Difference 2016</i> across authorities using it; including for senior leaders in schools and others leading and managing RE.	
2.2	Launch of <i>Living Difference 2016</i>	Hampshire RE Inspector/Advisers & SACRE members	December 2016	For an effective launch to have taken place, good local and national press coverage through NASACRE and REC and other relevant bodies	
2.3	Review effectiveness of initial implementation programme and use to inform the development of a second wave of training in <i>Living Difference 2016</i> in academic year 2017/18	Hampshire RE Inspector/Advisers and SACRE Monitoring Group	October 2017		

No.	Actions	Who	Target Completion date	Intended outcomes	Status and RAG rating
3.	Resourcing Living Difference 2016				
3.1	Audit exiting publications identifying necessary amends to bring in line with Living Difference 2016	Hampshire RE Inspector/Advisers together with Hampshire RE Curriculum Centre manager	July 2016	Hampshire RE Curriculum Centre manager and Inspector Advisers to have clarified amendments and to have an action plan to ensure they are done	
3.2	Amend existing Assessment Pack ready for sale	Primary RE Inspector/Adviser	September 2016		
3.3	Complete new KS2 Islam and Christianity Packs	Primary RE Inspector/Adviser	June 2016		
3.4	Writing new KS3 Islam pack	County RE Inspector/Adviser	June 2016		
3.5	Amending existing Secondary packs		June 2016		
4.	Monitoring the effectiveness of the Agreed Syllabus				
4.1	Monitoring Group to meet once each term	SACRE Monitoring group and RE Inspector Advisers	Once each term		
4.2	Monitoring visits to take place in schools	SACRE Monitoring group and RE Inspector Advisers		10 monitoring visits take place each financial year, overall findings presented to SACRE	
4.3	Monitoring and reporting of GCSE results	SACRE Monitoring group and Secondary RE Inspector Adviser	Once each year	Verified results to have been considered by Monitoring Group once each year and findings presented to SACRE	
4.4	Monitoring findings of Ofsted visits to schools in relation to RE	SACRE Monitoring group and RE Inspector Advisers	Once each term	Findings considered and presented to SACRE	

No.	Actions	Who	Target Completion date	Intended outcomes	Status and RAG rating
5.	Maintaining SACRE Effectiveness				
5.1	SACRE to meet once each term and be quorate	County Inspector Adviser and SACRE Clerk	Once each term	SACRE Meetings to have taken place	
5.2	Representative appointments to all four Groups of SACRE to be in place	County Inspector Adviser and SACRE Clerk	When necessary	SACRE to have appropriate representation	
5.3	Regular training offered to new SACRE members when necessary	County Inspector Adviser and SACRE Clerk	When necessary	SACRE Members to be appropriately prepared for their responsibilities	
5.4	Training to be offered to all SACRE members following the implementation of Living Difference 2016 and regularly thereafter when enough new members of SACRE warrant	County Inspector Adviser and SACRE Clerk	April 2017	SACRE members to be well informed regarding <i>Living Difference 2016</i>	
6.	SACRE Youth Voice				
6.1	Meet once each term	County Inspector Adviser	Once each term	For the meetings to take place	
6.2	Annual Summer Youth Voice Conference	County Inspector Adviser	July each year	For the conference to happen and be reviewed/evaluated	
7.	South Central SACRE Hub				
7.1	The steering group to meet twice each year	County Inspector Adviser	Twice each year		
7.2	SACRE Hub to advance such activities as it deems fitting, for example the 'Reading and Research Group'				