

Indicative timescales for CIL implementation (V1. feb 2013)

	2013												2014												2015			
	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr		
Basingstoke & Deane BC												C	C															
Eastleigh BC									C	C			C	C														
East Hampshire DC																												
Fareham BC																												
Gosport BC									C	C																		
Hart DC																												
Havant BC																												
New Forest DC																												
Rushmoor													C	C														
Test Valley													C	C														
Winchester		C																										
NFNPA																												
SDNPA													C	C														

- Preliminary Draft Charging Schedule
- Draft Charging Schedule
- CIL submission-examination
- Adoption/ implementation
- Consultation C