

Table 1

Maintenance and Special Maintenance Schemes Update 2010/11

Special Maintenance Programme

Location	Ward	Brief Details	Status
Romsey Road, Ower	Bramshaw, Copythorne North and Minstead	Footway Reconstruction	Q3
A338 Salisbury Road, Ellingham	Forest North West	Ditching and hedge cutting	Ongoing
A35 High Street, Lyndhurst	Lyndhurst	Carriageway Resurfacing	Q3
A337 Milford Road, Pennington	Pennington	Carriageway Resurfacing	Q3
A337 Lymington Road, New Milton	Milton and Becton	Carriageway Resurfacing	November
Various	Various	Tactile Crossings	Q1 – Q4
Various	Various	Forest Fencing	Q1 – Q4
Various	Various	Cattle Grids	Q1 – Q4
Various	Various	Finger Posts	Q1 – Q4
Pound Lane, Burley	Bransgore and Burley	Footway Reconstruction	Complete
Wingate Road, Totton	Totton West	Footway Reconstruction	Q3
Copse Close, Rushington	Totton South	Footway Reconstruction	November

Progress with 2010/11 Schemes Programme

ITEM 4

Location	Ward	Brief Details	Status
Hartsgrove Avenue, Blackfield	Fawley, Blackfield and Langley	Footway Reconstruction	December
Harewood Green, Keyhaven	Milford	Footway Reconstruction	Q3
Moyles Court Ford, Ellingham	Forest North West	Ford Reconstruction	Complete
Lilac Close, Ringwood	Ringwood North	Footway Reconstruction	Q3
Thatchers Lane, Bransgore	Ringwood East and Sopley	Drainage	Q4
Beaulieu Road, Bull Hill	Boldre and Sway	Haunching	Q3
Trotts Lane, Marchwood	Marchwood	Haunching	Q3
Long Lane, Marchwood	Marchwood	Footway and Kerbing	Complete
Rosebery Avenue, Hythe	Furzedown and Hardley	Footway Reconstruction	In Progress
Pikes Hill Avenue, Lyndhurst	Lyndhurst	Footway Reconstruction	Q3
Nutsey Avenue, Calmore	Totton East	Drainage	Q4
Wattons Ford Lane	Ringwood South	Drainage	Q4
Shakespeare Drive, Totton	Totton East	Footway Reconstruction	Q3
Stanley Road, Totton	Totton East	Footway Reconstruction	Q3

Location	Ward	Brief Details	Status
Ringwood Road, Totton	Totton Central	Drainage	Q4
Royden Lane, Pilley	Boldre and Sway	Drainage	December
Longstock Crescent, Totton	Totton Central	Footways and Kerbing	In Progress
Hilary Close, Lyndhurst	Lyndhurst	Footway Resurfacing	Q4
Vaggs Lane, New Milton	Boldre and Sway	Carriageway Resurfacing	Complete
Milford Road, Barton on Sea	Boldre and Sway	Carriageway Resurfacing	Complete
Beaulieu Road, Bull Hill	Boldre and Sway	Carriageway Resurfacing	Q3
Trotts Lane, Marchwood	Marchwood	Carriageway Resurfacing	November
Marine Drive, Barton on Sea	Barton	Carriageway Resurfacing	Complete
Mount Avenue, New Milton	Milton	Carriageway Resurfacing	Complete
Lymington Road, Walhampton	Boldre and Sway	Carriageway Resurfacing	Complete
Staplewood Lane, Marchwood	Marchwood	Carriageway Resurfacing	Complete
Tavells Lane, Marchwood	Marchwood	Carriageway Resurfacing	Complete
Christchurch Road, Ringwood	Ringwood South	Carriageway Resurfacing	October

Progress with 2010/11 Schemes Programme

ITEM 4

Location	Ward	Brief Details	Status
West Street, Hythe	Dibden and Hythe East	Carriageway Resurfacing	Complete
Crockford Bridge, Norleywood	Boldre and Sway	Carriageway Resurfacing	October
Downton Lane, Downton	Milford	Carriageway Resurfacing	Complete
Sea Road, Milford on Sea	Milford	Carriageway Resurfacing	Complete
Gore Road, New Milton	Milton	Carriageway Resurfacing	Complete
Beaulieu Road, Dibden Purlieu	Butts Ash and Dibden Purlieu	Carriageway Resurfacing	In Progress
Long Lane, Marchwood	Marchwood	Carriageway Resurfacing	November
Palace Lane, Beaulieu	Brockenhurst and Forest South East	Carriageway Resurfacing	October
Lavender Road, Hordle	Hordle	Carriageway Resurfacing	Complete
Sowley Lane, Beaulieu	Brockenhurst and Forest South East	Carriageway Resurfacing	Complete
The Glade, Langley	Fawley, Blackfield and Langley	Carriageway Resurfacing	Complete
Deerleap Lane, Colbury	Brockenhurst and Forest South East	Carriageway Resurfacing	November
Church Lane, Pilley	Boldre and Sway	Carriageway Resurfacing	Complete

Special Maintenance Programme - Deferred schemes

Location	Ward	Brief Details	Status
A35 Totton Bypass, Totton	Totton South	Footway / Cycleway Reconstruction	Deferred
A36 Commercial Road, Totton	Totton East	Drainage	Deferred
Aspen Place, New Milton	Milton	Footway Reconstruction	Deferred
Southampton Road, Hythe	Hythe West and Langdown	Footway Reconstruction	Deferred
Kinross Perimeter, Rushington	Totton South	Footway Reconstruction	Deferred
Normandy Way, Fordingbridge	Fordingbridge	Drainage	Deferred
Hatchet Close, Hale	Downlands and Forest	Footway Reconstruction	Deferred
Whitewater Rise, Dibden Purlieu	Butts Ash and Dibden Purlieu	Footway Reconstruction	Deferred
Crow Hill, Crow	Ringwood East and Sopley	Drainage	Deferred
Kings Close, Lyndhurst	Lyndhurst	Footway Reconstruction	Deferred
Whitefield Road, New Milton	Milton	Carriageway Resurfacing	Deferred

Main Road Surface Dressing

Road Name	Ward	Brief Details	Timing
B3055 Mill Lane, Brockenhurst	Brockenhurst and Forest South East	Carriageway Surface Dressing	Complete
A35 Bournemouth Road, Lyndhurst	Lyndhurst	Carriageway Surface Dressing	Complete
A35 Southampton Road, Lyndhurst	Brockenhurst and Forest South East	Carriageway Surface Dressing	Complete
B3056 Palace Lane, Beaulieu	Brockenhurst and Forest South East	Carriageway Surface Dressing	Complete
B3054 Hatchet Lane, Beaulieu	Brockenhurst and Forest South East	Carriageway Surface Dressing	Complete
B3080 Forest Road, Hale	Downlands and Forest	Carriageway Surface Dressing	Complete
B3078 Roger Penny Way, Brook	Bramshaw, Copythorne North and Minstead	Carriageway Surface Dressing	Complete
B3079 No Name, Brook	Bramshaw, Copythorne North and Minstead	Carriageway Surface Dressing	Complete
B3055 Beckley Road, Beckley	Bransgore and Beckley	Carriageway Surface Dressing	Complete
B3058 Milford Road, Barton on Sea	Becton	Carriageway Surface Dressing	Complete
A338 Salisbury Road, Burgate	Downlands and Forest	Carriageway Surface Dressing	Complete
A338 Salisbury Road, Ibsley	Forest North West	Carriageway Surface Dressing	Complete

Minor Road Surface Dressing

Road Name	Ward	Brief Details	Timing
Longslade Road, Setley Plain	Boldre and Sway	Carriageway Surface Dressing	Complete
Kings Ride, Langley	Fawley, Blackfield and Langley	Carriageway Surface Dressing	Complete
Rollestone Road, Holbury	Holbury and North Blackfield	Carriageway Surface Dressing	Complete
Station Road, Brangore	Brangore and Burley	Carriageway Surface Dressing	Complete
North Ripley Road, Sopley	Ringwood East and Sopley	Carriageway Surface Dressing	Complete
School Road, Brangore	Brangore and Burley	Carriageway Surface Dressing	Complete
Barrows Lane, Sway	Boldre and Sway	Carriageway Surface Dressing	Complete
Woodlands Road, Netley Marsh	Ashurst, Copythorne South and Netley Marsh	Carriageway Surface Dressing	Complete
Station Street, Lymington	Boldre and Sway	Carriageway Surface Dressing	Complete
Manor Road, Milford	Milford	Carriageway Surface Dressing	Complete
Angel Lane, Becton	Becton	Carriageway Surface Dressing	Complete
Waterford Lane, Lymington	Lymington	Carriageway Surface Dressing	Complete
Middle Road, Lymington	Boldre and Sway	Carriageway Surface Dressing	Complete
Saltgrass Lane, Milford	Milford	Carriageway Surface Dressing	Complete
New Lane, Milford	Milford	Carriageway Surface Dressing	Complete
Barnes Lane, Milford	Milford	Carriageway Surface Dressing	Complete
George Road, Milford	Milford	Carriageway Surface Dressing	Complete
Bitterne Way, Lymington	Lymington	Carriageway Surface Dressing	Complete
Leptune Way, Lymington	Lymington	Carriageway Surface Dressing	Complete

Road Name	Ward	Brief Details	Timing
Belmore Lane, Lymington	Lymington	Carriageway Surface Dressing	Complete
Rookes Lane, Lymington	Lymington	Carriageway Surface Dressing	Complete
Larchwood Road, Totton	Totton Central	Carriageway Surface Dressing	Complete
Briarwood Road, Totton	Totton Central	Carriageway Surface Dressing	Complete
Monkton Lane, Totton	Totton Central	Carriageway Surface Dressing	Complete
Tatchbury Lane, Netley Marsh	Ashurst, Copythorne South and Netley Marsh	Carriageway Surface Dressing	Complete
Whitemoor Lane, Copythorne	Ashurst, Copythorne South and Netley Marsh	Carriageway Surface Dressing	Complete
Winsor Road, Copythorne	Bramshaw, Copythorne North and Minstead	Carriageway Surface Dressing	Complete
South Sway Lane, Sway	Boldre and Sway	Carriageway Surface Dressing	Complete
Castleman Way, Ringwood	Ringwood South	Carriageway Surface Dressing	Complete

Footway Surface Dressing

Road Name	Ward	Brief Details	Timing
Newlands Copse, Blackfield	Fawley, Blackfield and Langley	Footway Surface Dressing	Complete
Saxon Road, Blackfield	Fawley, Blackfield and Langley	Footway Surface Dressing	Complete
Viking Close, Blackfield	Fawley, Blackfield and Langley	Footway Surface Dressing	Complete
Cedric Close, Blackfield	Fawley, Blackfield and Langley	Footway Surface Dressing	Complete
Dane Close, Blackfield	Fawley, Blackfield and Langley	Footway Surface Dressing	Complete
Wessex Close, Blackfield	Fawley, Blackfield and Langley	Footway Surface Dressing	Complete
Shaggs Meadow, Lyndhurst	Lyndhurst	Footway Surface Dressing	Complete
Cedar Mount, Lyndhurst	Lyndhurst	Footway Surface Dressing	Complete
Fir Close, Lyndhurst	Lyndhurst	Footway Surface Dressing	Complete
Oak Close, Lyndhurst	Lyndhurst	Footway Surface Dressing	Complete
Greatmead, Lyndhurst	Lyndhurst	Footway Surface Dressing	Complete
Dearing Close, Lyndhurst	Lyndhurst	Footway Surface Dressing	Complete
The Meadow, Lyndhurst	Lyndhurst	Footway Surface Dressing	Complete
Forest Gardens, Lyndhurst	Lyndhurst	Footway Surface Dressing	Complete
Kings Close, Lyndhurst	Lyndhurst	Footway Surface Dressing	Complete
Knightwood Avenue, Lyndhurst	Lyndhurst	Footway Surface Dressing	Complete
Knightwood Close, Lyndhurst	Lyndhurst	Footway Surface Dressing	Complete
Elscombe Close, Lyndhurst	Lyndhurst	Footway Surface Dressing	Complete
Garden Close, Lyndhurst	Lyndhurst	Footway Surface Dressing	Complete

Road Name	Ward	Brief Details	Timing
Northerwood Avenue, Lyndhurst	Lyndhurst	Footway Surface Dressing	Complete
Hightown Road / Eastfield Lane Ringwood	Ringwood South	Footway Surface Dressing	Complete
Addison Square, Ringwood	Ringwood South	Footway Surface Dressing	Complete
Eastfield Lane North, Ringwood	Ringwood South	Footway Surface Dressing	Complete
Merryweather Estate, Ringwood	Ringwood North	Footway Surface Dressing	Complete
Pipers Ash, Ringwood	Ringwood North	Footway Surface Dressing	Complete
Jubilee Close, Ringwood	Ringwood North	Footway Surface Dressing	Complete
Northfield Road, Ringwood	Ringwood North	Footway Surface Dressing	Complete
Whitsbury Road, Fordingbridge	Fordingbridge	Footway Surface Dressing	Complete
Penny's Lane, Fordingbridge	Fordingbridge	Footway Surface Dressing	Complete
Waverley Road, Fordingbridge	Fordingbridge	Footway Surface Dressing	Complete