

2009/10 Capital Programme's Maintenance and Special Maintenance schemes

East Hampshire

Significant Special Maintenance Work

Location	Parish	Brief Details	Status
Stoney Bottom	Grayshott	Carriageway Repairs	Completed
B2070 Dragon Street	Petersfield	Carriageway Resurfacing	Completed
B2070 Dragon Street	Petersfield	Footway Re-slabbing	Completed
Pratts Lane	Steep Marsh	Carriageway Resurfacing	Completed
Kings Mede	Horndean	Carriageway Repairs	Awaiting Construction
B2131 Portsmouth Road	Liphook	Carriageway Block paving Repairs	Deleted
Wooteys Way (N Spur)	Alton	Carriageway Resurfacing	Completed
A31 near Hen and Chicken	Froyle	Carriageway Resurfacing	Completed
A31 Ropley Westbound Slip Road	Ropley	Carriageway Resurfacing	Completed
Ryebridge Lane	Froyle	Kerbing and Carriageway Edge Repairs	Completed

Location	Parish	Brief Details	Status
Blacknest Road	Blacknest	Carriageway Edge Repairs	Completed
Blacknest Road, phase 2	Blacknest	Carriageway Edge Repairs	Completed
Midhurst Road	Liphook	Drainage	Completed
B2131 Haslemere Road	Liphook	Carriageway Resurfacing	Completed
Binsted Road	Blacknest	Carriageway Edge Repairs	Deferred to the 10/11 year
Bramble Road	Petersfield	Footway Resurfacing	Completed
Rival Moor Road (part)	Petersfield	Footway Resurfacing	Completed
Heath Road East	Petersfield	Kerbing and Patch Repairs	Completed
Lower Neatham Mill Lane	Holybourne	Carriageway Edge Repairs	Deferred to the 10/11 year
Berrylands	Liss Forest	Footway Resurfacing	Completed
Downhouse Road	Clanfield	Footway Resurfacing	Phase 1 completed
Victoria Road	Alton	Footway Resurfacing	Completed
Sotherington Lane	Blackmore	Carriageway Resurfacing	Completed
Greenacres	Bordon	Drainage	Completed

ITEM 4, TABLE 1

Location	Parish	Brief Details	Status
Forest Road	Whitehill	Footway Resurfacing	Completed
Gracious Street	Selborne	Drainage	Completed
Wellhouse Road	Beech	Drainage	Deleted
Hammer Lane	Grayshott	Drainage	Completed
Sunderton Lane	Clanfield	Drainage	In Progress
Church Street by Alms Houses	East Meon	Drainage	Deferred to the 10/11 year
ADDITIONAL SCHEMES			
Catherington Lane	Horndean	Drainage	On site
A3 London Road	Horndean	Drainage	Investigation in Progress
Tanhouse Lane	Alton	Drainage	Completed