

**Agency Traffic Management Programme Update 2010/11
Test Valley**

Programme Components	Status update	Local Member(s)
New Street/Enham Retail Park junction, Andover (Right turn and U turn bans)	Implementation agreed Feb 2011 subject to successful making of TRO. Enham Arch Retail Park owner has agreed to build link road to provide secondary access.	Councillor Mutton
Andover Vigo Zone (Controlled Parking Zone)	Preliminary Consultation 13 and 14 October 2010.	Councillor Mutton
Picket Twenty (Two Prohibition of Driving Orders, one with bus exemption)	To be advertised Autumn 2010. Delayed as development not yet commenced.	Councillor Mutton
North Baddesley and Abbey Park Estate (Parking Restriction Review)	Preliminary consultation. The detailed proposal for parking restrictions is in part dependent on which of the four options is agreed. Hampshire County Council are currently considering these.	Councillor Perry
Nursling and Rownhams (Parking Restriction Review)	Preliminary consultation.	Councillor Perry
Andover High Street (bays to be relocated to other roads in Andover town centre)	Traffic Order implemented September 2010.	Councillor Mutton
Borough wide School Keep Clear Zig Zags lines - Clearways	Traffic Orders to be advertised Autumn 2010.	All
Romsey – mainly residential streets near town centre (review of Access Only roads and other minor amendments)	Legal Order will be advertised for comment on 15 October 2010.	Councillor Perry
Upper High Street between Newbury Street and Chantry Street Andover (Feasibility into pedestrian	To follow Gateway Zero approval which is due to be considered by Hampshire County Council.	Councillor Mutton

priority with cycle route)		
Residential Area around Andover Hospital (Monitoring the need to introduce residents parking scheme)	Ongoing. Annual survey carried out to monitor. To date no justification to proceed with CPZ.	Councillor West
West Street Andover (Loading bay)	Timescales dictated by the development. New planning application received (Theatre Plaza).	Councillor Mutton
East Anton Major Development Area Footway conversion to Cycleway (Stage 2)	Consultation Summer 2010.	Councillor Mutton
Cricketers Way/River Way (New Bus Link through Arch)	No objections received to public consultation. Implementation delayed due to issues with Network Rail approvals	Councillor Mutton
Andover Ring Road (Review of direction signing)	This developer funded scheme will compliment the Ring Road Enhancement Project.	Councillor West, Councillor Mutton
Weyhill Road near The Avenue, Andover (Feasibility study on junction improvements to assist pedestrians crossing.)	Andover Town Access Plan (TAP) - Developer funded scheme.	Andover South ward
Salisbury Road and Weyhill Road corridors, Andover (Minor improvements to assist pedestrians)	The TAP scheme aims to address issues raised during Accessibility audit.	Andover South ward
Folly Roundabout, Andover (Feasibility study concentrating on pedestrian and cyclist crossings)	The study will consider all arms of the roundabout.	Councillor Mutton
Lanes leading to High Street, Andover (Further enhancement of the lanes leading to Waterloo Court, George Yard and Black Swan Yard)	Andover TAP - Developer funded scheme	Councillor Mutton