

## Hampshire County Council Traffic Management Programme Update 2010/11 Test Valley

\* Schemes marked thus are Parish Partnership schemes

<b>HAT priorities</b>		
<b>Scheme name (issue)</b>	<b>Status update</b>	<b>Local Member(s)</b>
Wherwell* (New footway by White Lion public house)	Two areas of private land are being dedicated in order to build the footway. Design work completed. Works expected to start spring 2011. Carry over to 2011/12 for completion.	Cllr Gibson
Upper Clatford – various roads* (Speed reducing measures)	Parish Council has advised that no further action needs to be taken.	Cllr Gibson
A338 Shipton Bellinger (Concerns about speed of traffic)	TVBC and Safety Engineering involvement. Linked with ongoing A and B road speed limit review.	Cllr West
Nether & Over Wallop* (Deterring through-traffic from village centre)	TVBC is undertaking study on behalf of HCC to investigate reclassification of B3084/C250. Outcome expected spring/summer 2011. Carry over to 2011/12.	Cllr Gibson
Amport – redirected from Village 30 programme (Concerns about speed of traffic)	Traffic management issues being investigated. Carry over to 2011/12 for completion.	Cllr West
Chilworth – redirected from Village 30 programme (Concerns about speed of traffic)	Part of A and B road speed limit review.	Cllr Perry
Linkenholt – redirected from Village 30 programme (Concerns about speed of traffic)	Traffic management issues being investigated. Carry over to 2011/12 for completion.	Cllr Mutton
Longstock – redirected from Village 30 programme (Concerns about speed of traffic)	Traffic management issues being investigated. Carry over to 2011/12 for completion.	Cllr Gibson

Penton Grafton – redirected from Village 30 programme (Concerns about speed of traffic)	Traffic management issues being investigated. Carry over to 2011/12 for completion.	Cllr West
Romsey Extra – redirected from Village 30 programme School Road, Braishfield Road (Concerns about speed of traffic)	TVBC to progress 30 mph speed limit and design for pedestrian refuges (developer funded).	Cllr Perry
Tangley* (Improvement to Hatherden village speed limit terminal signs)	Gateway treatment - Parish Council to be consulted on initial design in Spring 2011. Carry over to 2011/12 for completion.	Cllr Mutton
Lockerley* - Parish willing to contribute (Improvement to village speed limit terminal signs)	Gateway treatment. To be undertaken in conjunction with assessment to extend 30 mph speed limit (see C25 scheme below). Carry over to 2011/12 for completion.	Cllr Gibson
Sherfield English, Newtown Road (Concerns about speed of traffic)	Speed survey results being analysed to determine suitability for extending 30 mph limit in several roads. Carry over to 2011/12 for completion.	Cllr Perry
Monxton (Concerns about speed of traffic)	Traffic calming scheme is being developed by TVBC engineering.	Cllr West
Hurstbourne Tarrant (Concerns about speed of traffic)	Additional road markings have been provided and further investigations to be carried out regarding speed and safety concerns. Carry over to 2011/12 for completion.	Cllr Mutton
Lockerley Mill/East Tytherley Mill, C25 (Concerns about speed of traffic)	Speed survey data being analysed. Carry over to 2011/12 for completion.	Cllr Gibson
East Dean, East Dean Road, C59 (Concerns about speed of traffic)	Traffic speeds to be investigated. Carry over to 2011/12.	Cllr Gibson
Nursling, Station Road – in the vicinity of Railway Cottages (Concerns about speed of traffic)	Speed limit – initial investigations being undertaken. Developer funding expected to be available for speed reducing measures. Trial traffic calming scheme being designed. Carry over to 2011/12 for completion.	Cllr Perry
Thrupton (Concerns about speed of traffic)	Extension of 30 mph limit to cover properties at western end of village to be investigated and progressed. Carry over to 2011/12.	Cllr West

<b>HAT reserve programme</b>		
<b>Scheme name (issue)</b>	<b>Status update</b>	<b>Local Member(s)</b>
A343 Middle Wallop roundabout (Resigning)	To be investigated. Carry over to 2011/12.	Cllr Gibson
Shootash, Danes Road crossroads (Pedestrian crossing concerns)	To be investigated. Carry over to 2011/12.	Cllr Perry
Sherfield English Road (Concerns about speed of traffic)	To be investigated together. Carry over to 2011/12.	Cllr Perry
Wellow, Ryedown Lane (Concerns about speed of traffic)		
Wellow, The Frenches (Concerns about speed of traffic)		
Wellow, Gardeners Lane (Concerns about speed of traffic)		
Wellow, Woodington Lane (Concerns about speed of traffic)		
Romsey, Highwood Lane (Concerns about speed of traffic)	To be investigated. Carry over to 2011/12.	Cllr Perry
North Baddesley, Flexford Road/Pound Lane (Concerns about speed of traffic)	To be investigated. New marker posts and road markings to be provided in 30 mph section spring 2011. Carry over to 2011/12.	Cllr Dowden
Stockbridge, Marsh Court Lane (Concerns about speed of traffic)	To be investigated. Carry over to 2011/12.	Cllr Gibson

<b>Additional Traffic Management work</b>		
<b>Scheme name</b>	<b>Status update</b>	<b>Local Member(s)</b>
Management of Agency	Ongoing. Liaison with District Council, including advice, consultation and attendance at meetings.	All
Routine queries	Ongoing. Dealing with general traffic management enquiries from the public and Members.	All
Review of A and B-class road speed limits	Completed.	All
Contribute to the Casualty	Ongoing. Investigates all fatal and potential fatal accidents which	All

Reduction Partnership	occur in the District in liaison with the Police, District and Safety Engineering colleagues.	
S278 Audits	Ongoing. Assess schemes being constructed under Section 278 of the Highways Act in relation to traffic management.	All
Broughton, Queenwood Road (Installation of 'virtual footway' scheme)	Carried over from 2009/10 programme. Completed.	Cllr Gibson