

Capital and Study Programme for 2011/12

Test Valley

Ref	Scheme name	Status
1	Andover Bus Station Improvements	Detailed design underway.
2	Andover Rail Station Improvements	Development work for project to include new car park and access to the northern (London bound) platform from Mylen Road (in conjunction with improved platform waiting and information facilities). Negotiations underway with Network Rail.
3	Andover Ring Road Environmental Enhancements	Implementation of works, principally landscaping, subject to funding – feasibility currently underway.
4	Andover Accessibility – Phase 1	Implementation of cycle route between Shaw Close and Colebrook Way, and ramped access from Winchester Street to Western Avenue - both subject to funding from Andover Airfield – feasibility currently underway.
5	Abbotswood traffic management improvements	Implementation of local traffic management works on Braishfield Road – feasibility currently underway.
6	North Baddesley Accessibility Improvements	Phase 1 works scheduled to commence April 2011. Second phase of works, most likely to consist of accessibility and speed reduction measures on Rownhams Road, subject to community support/agreement on priorities – feasibility 2011/12.