

2. Operation Restore

**OPERATION RESTORE**

Operation Restore is now well underway fixing the worst of the damage on the roads left from the freezing weather earlier this year. This multi million pound programme has been put in place to restore Hampshire's roads to the condition they were in before the severe winter weather struck, causing many potholes and other defects, and will begin to effectively 'future proof' our roads as more extreme weather events are expected in the future. It sees a shift toward more planned structural maintenance which will reduce the need for more costly running repairs in the long term.

Operation Restore will be followed by Operation Resilience in 2011/12, which constitutes a plan of action, supported by a significant financial commitment in the short and medium term, to improve the strength and condition of Hampshire's road network.

The project is being delivered by a dedicated team based in Petersfield convened specifically for the purpose comprising design, engineering, supervisory and administration staff from the County Council, Amey and the sub contractor Tarmac. The project is overseen by a four member panel and the Executive Member for Environment.

Operation Restore will rectify the damage caused by the severe weather of 2010, while Operation Resilience will be a programme of major structural repairs, resurfacing and drainage works to make the county's roads more resilient to the effects of climate change and less susceptible to damage in the future

There are approximately 194 schemes in Operation Restore across the county, the majority of these are carriageway resurfacing sites and a number of machine patching sites. All works are programmed to be completed by the end of November 2010.

In addition to the larger schemes there are a number of locations that are being treated with smaller hand patching repairs.

Media coverage of Operation Restore has been good, with a number of articles across the county (including a lead article in The Daily Echo on 14 September 2010) reporting the story positively.

**Table 1** below shows the list of larger schemes in the Basingstoke area and an update on their progress.

**Operation Restore Sites** (NB The programme is due to be completed before the end of 2010 but may be affected by weather and budgetary constraints)

Road Name	Ward	Brief Details	Status
Newnham Lane	Basing	Resurfacing	Completed
Guttridge Lane	Tadley	Resurfacing	Completed
Gravelly Close/The Green	Tadley	Resurfacing	Completed
Farleigh Road	Chilton Candover	Resurfacing	Completed
(Walworth Road) Harrow Way	St Mary Bourne	Resurfacing	Completed
Winchester Road	Brookvale & Kings Furlong/Grove	Resurfacing	Completed
New Road	Baughurst, Tadley	Resurfacing	Completed
Farleigh Road	Cliddesden	Resurfacing	Completed
Vivian Road	Basingstoke	Resurfacing	Completed
(Bramley Road) Silchester Road	Bramley	Resurfacing	Completed
(Mill Lane) Ladylands Lane	Stratfield Saye	Resurfacing	Completed
Church Road Browning Hill Green	Baughurst	Resurfacing	Completed
A33 Binfields Roundabout	Norden/Chineham	Resurfacing	Programmed
Brunel Road	Basingstoke	Resurfacing	Programmed
Houndmills Road (1)	Basingstoke	Resurfacing	Programmed
Houndmills Road (2)	Basingstoke	Resurfacing	Programmed
Aldermaston Road South (Houndmills Roundabout)	Basingstoke	Resurfacing	Programmed
Kingsclere Road	Basingstoke	Resurfacing	Programmed
(Pack Lane) Winchester Road	Kempshott	Resurfacing	Programmed
Mount Pleasant	Tadley	Resurfacing	Programmed
Aldermaston Road	Rooksdown	Resurfacing	Programmed

**ITEM 8.2**

<b>Road Name</b>	<b>Ward</b>	<b>Brief Details</b>	<b>Status</b>
Lister Road	Brookvale & Kings Furlong/Grove	Resurfacing	Completed
Winchester Street	Whitchurch	Resurfacing	Programmed
A339 Alton Road (nr Audleys Wood Hotel)	Upton Grey & Candovers	Resurfacing	Programmed
Popley Way (W)	Popley West	Resurfacing	Programmed
Newbury Road	Ashford Hill & Headley PC	Resurfacing	Programmed
Hackwood Roundabout (part)	Grove/Eastrop	Resurfacing	Programmed
Newbury Road	Kingsclere	Resurfacing	Programmed
Rucstals A30 on/off slips	Eastrop/Grove	Resurfacing	Programmed
Quilter Road parking area (151-201)	Brighton Hill	Resurfacing	Programmed
Quilter Road parking area (156-206)	Brighton Hill	Resurfacing	Programmed
Quilter Road parking area (203-249)	Brighton Hill	Resurfacing	Programmed
Quilter Road parking area (321-371)	Brighton Hill	Resurfacing	Programmed
Gershwin Rd parking area (2-52)	Brighton Hill	Resurfacing	Programmed
Dankworth Rd	Brighton Hill	Resurfacing	Programmed
Larksbarrow Hill	Whitchurch	Resurfacing	Programmed