

Activity	Where	Start Date	End Date	Permitted Working Hours	Traffic Management	Status
Resurface the road	A326 from Rushington Roundabout upto Jacob's Gutter Lane junction	24 June 2024	12 July 2024	Monday to Friday 7pm to 6am	Night works, road to re-open the following morning. Please see the diversion route plan . Thursday 4 July General Election – Polling Day Night works and the diversion route will commence at 10:30pm allowing local residents to access their polling station easily.	Planned
Safer Roads Fund Resurfacing works	Rushington Roundabout in conjunction with the night- time closure above	4 July 2024	12 July 2024	Monday to Friday 7pm to 6am	Lane closure	Planned
Safer Roads Fund New kerb installation and footpath construction	Rushington Roundabout	22 April 2024	19 July 2024	24/7	Lane 1 closure Pedestrian diversion route plan .	Works in progress
Connection of the electrical supply to the bus stops	Bulls Copse Road	To Be Confirmed (TBC)	TBC	TBC		To be programmed
Widen the existing shared use pedestrian and cycleways. Construct a new bus lane. Crossing point improvements.	Rushington Roundabout	2 January 2024	28 June 2024	9:30am to 4pm	Southbound and northbound lane closures. Temporary traffic lights on the northbound approach. Temporary footpath, please see the diversion route plan .	Works in progress
Road markings, utilities works, traffic signals preparation and maintenance vehicle layby parking construction.	Marchwood Bypass	23 October 2023	19 July 2024	7:30am to 6pm	Lane closure in place 24/7	Work in progress
Maintenance vehicle layby parking construction, traffic signal preparation works.	A326 (Totton Western Bypass)	23 October 2023	19 July 2024	7:30am to 6pm	Lane closure in place 24/7	Work in progress

Activity	Where	Start Date	End Date	Permitted Working Hours	Traffic Management	Status
Resurfacing works	A326 & Marchwood Bypass up to Staplewood Lane Junction	15 April	24 May 2024	7pm to 6am with the road re-opening the following morning. There will be no works taking place at the weekends.	Lane 2 closure on the A326 from Cocklydown Lane roundabout and a full closure of the A326 in advance of the slip road to Staplewood Lane junction. Please see the diversion route plan . From Hounslow Business Park on Bulls Copse Road, a right-turn ban onto the A326. Please see the diversion route plan .	Completed
Widening of the footway and construction of two new bus	Bulls Copse Road	22 January 2024	24 May 2024	9:30am to 4pm	Temporary traffic signals.	Completed
To filter traffic approaching Rushington Roundabout due to the Lane 1 closure on Marchwood Bypass.	A35 Totton Bypass	January 2024	22 March 2024	9:30am to 4pm	Lane 1 closure approach to Rushington Roundabout	Completed
Kerb excavation, signals equipment installation and footway construction.	Marchwood Bypass	19 October 2023	5 December 2023	9:30am to 4pm	Lane 1 closure southbound departure from Rushington Roundabout	Completed
Drainage Survey Works.	Marchwood Bypass	20 November 2023	22 November 2023	9:30am to 4pm	Lane 1 closure northbound	Completed
Vegetation clearance.	A326 towards Rushington Roundabout	30 November 2023	21 December 2023	24/7	Temporary Footpath Closure and diversion route. See the plan .	Completed
Upgrade existing crossing to an enhanced toucan crossing. Repair of potholes.	A326 towards Rushington Roundabout	14 February 2024	16 February 2024	7pm to 6am	Night works and the road re-opened each morning. Please see the diversion route plan .	Completed