
Task Duration Start Date End Date

Advertise Tender/ITT 1 01/07/2012 01/07/2012

Tender Return Date 52 01/07/2012 22/08/2012

Tender Return Opening 3 23/08/2012 26/08/2012

Tender evaluation 28 26/08/2012 23/09/2012

Decision of Award and Standstill Period (10 days for standstill & 5 for contingency) 15 23/09/2012 08/10/2012

Contract award date (allowing time for Legal to formalise the contract) 7 08/10/2012 15/10/2012

Service/Product delivery start date (allowing time from contract award for implementation) 0 01/11/2012
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