

Traffic Management Programme for 2009/10

A: Traffic Management Schemes in Hart

Completed works highlighted in grey

REF	DESCRIPTION	STATUS
Hampshire County Council programme		
1H	Hook Four Acre Coppice / Holt Lane, Rat running	Scheme investigated. Following consultation with the Parish, local police and local residents a review of warning signs and road markings was proposed to alert motorists to hazards. To be completed during 2010 / 11.
2H	Bramshill, near Hatch Gate Public House Excessive speeds	Additional traffic surveys were completed to assess the speed limit element of the scheme. The current speeds do not meet the speed limit criteria and as a result the scheme may be reduced to a road sign and marking proposal. Funding has been deferred to 2010/11 to enable measures to be completed.
3H	Handford Lane/Hall Lane, Yateley Excessive speeds	Design completed, works ongoing (dates to be confirmed by contractor)
4H	Avondale Road Excessive speeds	Complete
5H	Crookham Village, Crondall Road Excessive speeds	Works start date 22 March 2010.
6H	Crondall Village Extension to 30mph on Well Road and changes to road markings on Pankridge Street	Speed limit complete. Road marking proposals on Pankridge Street have been delayed due to pot holes in the carriageway. To be completed following repair.
Hart District programme		
7H	Hartley Wintney Consolidation Parking Order	Final draft in preparation

8H	Lyndford Terrace & Durnsford Avenue Temporary waiting restrictions to overcome school parking problems	TRO has been advertised and discussions are ongoing with the schools and local members.
9H	High Street and Farnham Road. No Waiting at Any Time on junctions to overcome commuter parking problems.	Completed March 2010
10H	All Areas School zig – zags Introduction of Traffic Regulation Order and signs to allow enforcement by District Council.	Completed March 2010
11H	Hitches Lane, Fleet.	Completed October 2009
12H	Fleet Consolidation Parking Order	Completed July 2009
13H	Station Road, Hook. Temporary waiting restrictions to overcome commuter parking problems	Completed October 2009
14H	New Barn Close and Leawood Road, Fleet.	Completed October 2009
15H	Gough Road Temporary waiting restrictions to overcome commuter parking problems	Completed October 2009
16H	Pilcot Rd Edge of road protection markings and additional pedestrian signs	Completed October 2009. Modifications to be completed during spring 2010 (date to be confirmed)
17H	Gally Hill Road Temporary waiting restrictions to overcome school parking problems	In discussion with school, scheme being prepared.
18H	Western Lane (Robert Mays) Temporary waiting restrictions to overcome school parking problems	In discussion with school, scheme being prepared.

19H	South Hook Temporary waiting restrictions to overcome commuter parking problems	In discussion with parish, scheme being prepared.
20H	Heather Grove Temporary waiting restrictions to overcome commuter parking problems.	No further action
21H	Fir Close Temporary waiting restrictions to overcome commuter parking problems.	Minor alterations to restrictions only justified as part of an area review.
22H	Bartley Heath Temporary waiting restrictions to overcome restaurant/commuter/HGV parking problems	Under investigation
23H	Woodlands Temporary waiting restrictions to overcome residents parking problems	Under investigation
24H	Westbury Avenue & Alton Road Temporary waiting restrictions to overcome residents parking problems	No further action

B Current Traffic Management Schemes in Rushmoor

REF	DESCRIPTION	STATUS
Hampshire County Council programme		
1R	Aldershot Town Centre Review time bands and charging schemes	General consolidation order under preparation, delayed due to new developments. Disabled bays completed on various dates.
2R	Pinehurst Cottage approach to Soltzers Roundabout Junction conflicts	Complete
3R	Cranmore Lane Speed and excessive traffic use	In progress. Joint operations with police SIDs regularly deployed
4R	Pinewood Park Various parking obstruction and safety issues	Complete. Additional measures pending wider review
5R	Fernhill Road Further safety measures. Obstructive parking / cycle path.	Complete
Rushmoor Borough Council programme		
6R	Cunnington Road School parking issue	Under investigation
7R	Empress Estate area review of parking Commuter parking	Under investigation
8R	Cody Road Speed issue around school	Data collected and confirms issue
9R	Sandy Lane Commercial vehicle loading/unloading problems	Partly implemented further consultation ongoing.

10R	Farnborough All Areas School zig zags Advertise TRO and introduce signs and new lines as required	Completed June 2009
11R	South Farnborough and Netley Street Area Parking area review	Consultation complete alternative solution being investigated
12R	Woburn Avenue Signing and lining scheme	Main works completed April 09 Minor improvements ongoing
13R	Rectory Road Speed / parking issues	Completed Dec 2009
14R	Farnborough Area Disabled bays	Completed on various dates.
15R	Farnborough Area Bus stop clearways sign upgrade	On hold subject to funding
16R	Farnborough Area General consolidation order	Completed October 2009
17R	Redan Road Obstructive parking on bend by cemetery.	Completed April 2009
18R	Church Lane West Speed and safety issues	Completed May 2009 monitoring ongoing
19R	Aldershot All Areas School zig zags Advertise TRO and introduce signs and new lines as required	Completed June 2009
20R	Aldershot Area Bus Stop Clearways	On hold subject to funding

C: Traffic Regulations Orders

	SITE	REQUESTED BY/WHEN	DESCRIPTION & JUSTIFICATION	Accidents	Benefit/ Police	Sight Lines	Congestion	Obstruction	Duration/ Severity	Environmental	Progress
TRAFFIC REGULATION ORDERS TO BE PROGRESSED 2009/10 (Hampshire County Council)											
1.	Crandall Road, Crookham	Parish Council	Extension on 30mph speed limit.							<input type="checkbox"/>	Completed
2.	Well Road, Crondall	Member and Parish Council	Extension to 30mph speed limit.							<input type="checkbox"/>	Completed
TRAFFIC REGULATION ORDERS TO BE PROGRESSED 2009/10 (Hart District Council)											
1	Hartley Wintney Consolidation Parking Order	Officer	General consolidation order under preparation		<input type="checkbox"/>			<input type="checkbox"/>			Final draft in preparation
2	High Street and Farnham Road	Member and Parish Council	Introduction of No Waiting at Any Time on junction of High Street with Farnham Road and London Road.			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>			TRO has been advertised and no objections have been received. Awaiting lining.
3	Lyndford Terrace and Durnsford Avenue	Member request.	Introduction of waiting restrictions on junctions of Reading Road South to ensure safe parking around schools at drop-off/pick-up times.			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>			TRO has been advertised. Ongoing discussions with schools.
4	All Areas School zig - zags	Officer	Introduction of Traffic Regulation Order and signs and new lines as required	<input type="checkbox"/>				<input type="checkbox"/>			Complete